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SUMMARY	

The Koyukuk Tribal Council has contracted with USKH Inc. (USKH) to provide planning services for a new 
Koyukuk Community Emergency Shelter, funded by an Alaska Climate Change Impact Mitigation Program grant 
from the Alaska Department of Commerce, Community and Economic Development (DCCED), Division of 
Community and Regional Affairs. The main objectives of the work effort include the following tasks related to 
the new shelter: 

 Identifying the most appropriate site 

 Determining the programmatic requirements 

 Development of a schematic design  

 Estimate of costs for construction 

 Estimate of operational costs and income (pro forma) 

 Identification of potential funding sources and establish a funding plan 

 Preparation of an implementation plan for a village managed and constructed delivery method 

On June 15 and July 27, 2010, the consultant team met with the community in two work sessions and identified 
six sites for consideration, obtained preliminary programming input for building and site, identified preliminary 
sustainability goals, and learned of the community’s vision for the new shelter. A preferred site was 
unanimously selected near the airport at the west end of Spruce Street. 

A Design Analysis Report, dated October 2010, included development of conceptual site and building design, 
updated operational pro forma and project cost estimates for use during the third work session that was held on 
October 13, 2010, and included: 

1.  Review of Project Vision and Goals.  

2.  Site Development. 

3.  Concept Building Program. 

4.  Building Concepts. 

5.  Funding Strategies. 

6.  Draft Operations Plan. 

7.  Project Cost Estimates:  

a.  Traditional Low Bid Construction Delivery Method. 

b.  Village Managed and Constructed Delivery Method. 

8.  Geotechnical Report (bound separately). 

It was the consensus of the Council and the community to proceed with the project based on a village managed 
and constructed delivery method. 
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Implementation	Plan	

This document presents a comprehensive Implementation Plan that includes the following two primary 
elements: 

1. Fundraising Plan: Includes a matrix identifying immediate tasks that need to be implemented 

within the next three to six months in order to jump start progress on the project; a list of 

specific fundraising tasks; a fundraising strategy tied to the facility program and cost estimate to 

outline the most promising funding sources, level of funding, target date for application, and 

leveraging strategy; and an overview of potential funding opportunities. See Appendix A 

2. Project Master Schedule: Overall project schedule with key tasks, milestones, and critical path 

sequence, including the development of the management team, procurement strategies, and 

options, construction schedule, commissioning, and occupancy. See Appendix B. 

The purpose of this document is to record the history, process, and direction for the project as determined by 
the Council and community, and to present a plan of action for the development, funding, construction, and on‐
going operation of the Koyukuk Community Emergency Shelter. 

The previous Preliminary Report of July 2010 and the Design Analysis Report of October 2010 are bound to this 
Implementation Plan for the purpose of summarizing and documenting the entire process in a concise package. 

Consultant	Team	

Gary H. Pohl, AIA*, Dwayne Adams, FASLA, Michael Spackman, ASLA, Matt Prouty .................................. USKH Inc. 

Shelly Wade*, Thea Agnew Bemben ....................................................................................................... Agnew::Beck 

Jack Hebert, Judith Grunau ............................................................................ Cold Climate Housing Research Center 

Steve Adamczak, PE ............................................................................................... Shannon & Wilson (Geotechnical) 

Jay Lavoie ........................................................................................................................................... Estimations, Inc. 
__________ 
 
*Principal Author: Implementation Plan
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1 INTRODUCTION	

1.1 Purpose	of	this	Document		

The Koyukuk Tribal Council is proposing the development of a community emergency shelter in the community 
of Koyukuk. A member of the Immediate Action Work Group (IAWG), the Tribe received funds from the State of 
Alaska Coastal Management Program in 2009 to draft this document as a first step toward that effort. This 
Implementation Plan is intended to help guide the community through the necessary next steps in project 
development including fundraising, construction and ultimately owning and operating the facility. 

Sections 1 and 2 of this report provide a blueprint to the tribe for development of future funding proposals and 
as such, provide information on the following key topics:   

 Description of Project, Community, Region and Tribe 

 Community Need + Impact 

 Project Description  

 Public Involvement  

 Tribal Operations + Budget 

 Project Operations + Budget + Total Cost 

Sections 3 and 4, together, comprise a detailed implementation plan to help guide the community through the 
necessary next steps in project development including, fundraising, construction, and, ultimately, owning and 
operating the facility. 

1.2 Description	of	Project,	Community	and	Region	

Koyukuk is a traditional Koyukon Athabascan village located in western Alaska at the confluence of the Yukon 
and Koyukuk Rivers. The community is approximately thirty miles west of the sub‐regional hub community of 
Galena. The village lies adjacent to the Koyukuk National Wildlife Refuge and the Innoko National Wildlife 
Refuge. The town site is located within the boundaries of Doyon Limited, an Alaska Native Claims Settlement Act 
(ANCSA) regional corporation, and Gana‐A’Yoo, an ANCSA village corporation. The community is also within the 
service area of Tanana Chiefs Conference, Inc. (TCC), a regional Native non‐profit organization based out of 
Fairbanks, Alaska. The 2010 U.S. Census population count for Koyukuk was 96.  

The village is located in a region with potentially serious environmental threats including erosion, flood, and fire. 
Erosion problems can occur at any time but especially during high flow events on the Yukon River. Additionally, 
the entire village lies within the floodplain of the Yukon River and within a boreal forest setting where the 
potential for annual forest fires is high. The proposed community emergency shelter will provide a safe place for 
Koyukuk residents during these naturally occurring and other emergency events.  

The community has met several times over the last year to develop their vision, goals, and desired uses for the 
community emergency shelter. The primary use for the shelter will be to provide safe and comfortable shelter 
for the community during emergencies, principally during floods, but also fire and extreme weather events. The 
shelter will also provide ancillary non‐emergency functions as tribal offices, community and regional meeting 
space, and visitor lodging.  
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Figure	1:	Aerial	Photo	of	Koyukuk	

 

1.2.1 Lead	Entity	–	The	Koyukuk	Tribe		

The Koyukuk Tribe will serve as the lead entity for the community emergency shelter project. The Tribe will own 
and operate the facility. Currently, the Tribe serves 337 members. Seven tribal council members provide 
leadership and direction for the Tribe. Four full‐time and three part‐time tribal staff provide the following 
programs and services to tribal members and the community:  

 Environmental education and community recycling programs through Environmental Protection Agency 
(EPA) Indian Environmental General Assistance program  

 Education and scholarships for tribal members through Bureau of Indian Affairs (BIA)  

 Village transportation planning, designing, construction and maintenance through BIA Indian Reservation 
Roads (IRR) Program  

 Health‐related services like lodging for tribal members receiving medical services and healthcare services 
through Indian Health Services (IHS)  

 Meals for elders through State of Alaska Title VI rural long‐term care funding  

 Children and family programs, services and tribal courts BIA Indian Child Welfare Act program funds 

Selected 
Site 
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1.3 Community	Need	and	Impact	

1.3.1 Primary	Need:	Community	Emergency	Shelter			

Koyukuk is located at the confluence of the Koyukuk and Yukon Rivers of western interior Alaska. The Village of 
Koyukuk is located 30 miles west of the City of Galena and 290 air miles west of the City of Fairbanks. The village 
is bordered on the north by the Koyukuk National Wildlife Refuge and the Yukon River on its southern border. 
The entire village lies within the floodplain of the Yukon River. Erosion occurs anytime the river is open and 
specifically during high flow events on the Yukon River. Historically, the Yukon River is frozen from mid‐October 
through mid‐May. Koyukuk is at significant risk from flooding and erosion from the Yukon and Koyukuk Rivers, 
mostly due to river ice break‐up. 

Koyukuk has experienced increasingly frequent weather events, resulting in floods as recently as 2001 and 2006. 
Flooding of the Yukon and Koyukuk Rivers has resulted in State and Federal declared disasters and the 
emergency evacuation of residents. In 2004, Koyukuk was identified by the United States Government 
Accounting Office as one of six communities in greatest peril due to climate change. In addition to the threat 
posed by erosion, flooding, and fire, Koyukuk is also subject to extreme weather including winter storms, heavy 
snow and ice buildup, high winds, lightning, and hail. Heavy snow and ice buildup can collapse utility lines and 
communication towers and inhibit transportation. 

Year‐round access to Koyukuk is primarily by air. The State‐owned 2,645 feet long by 60 feet wide lighted gravel 
runway provides year‐round transportation. The river is heavily traveled when ice‐free, from mid‐May through 
mid‐October. Cargo is delivered by barge about four times each summer. Snow machines, ATVs, and riverboats 
are used for local transportation. However, evacuation of all individuals from the village either by air or boat 
may not be feasible or safe during a fire, storm, or flooding event. Sufficient aircraft and boat resources may not 
be available to move all individuals with very short notice, and severe weather conditions may not allow aircraft 
or boat operations. 

The community has considered a number of short and long‐term strategies for addressing environmental 
threats to safety of community residents. One potential strategy is the eventual relocation of the entire village 
to higher ground on Koyukuk Mountain. However, understanding the high costs and complicated logistics of 
relocation, the community is entertaining a shorter term and less costly solution – build a community 
emergency shelter that is located in the community. Currently, there are no facilities that can offer a safe place, 
on high ground, that can accommodate the number of residents likely to remain in the community should an 
emergency occur. The proposed shelter would fill this need.   

1.3.2 Additional	Community	Needs	

In addition to the primary need for a safe place to house community residents during a natural or other 
emergency event, the shelter has the potential to fill additional community needs. Fulfilling these needs will 
help generate revenue for continued operation and maintenance of the facility. The community has identified 
the following additional needs and potential sources of operation and maintenance revenue:   

 Tribal Offices: The Tribe is currently leasing space from the City of Koyukuk. The Tribe and City are co‐
located in the City’s office building. The space is crowded and does not meet the Tribe’s current and future 
needs. The Tribe is planning to expand its programs and hire additional staff. Additionally, the Tribe provides 
services under the Indian Child Welfare Act that necessitate office space where staff can hold private and 
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confidential conversations. The current office space cannot accommodate this need. Tribal program funding 
would go toward annual facility operations and maintenance fees.  

 Elder Lunch Program: This tribal program is currently run out of community volunteer homes. The proposed 
kitchen and community meeting space would serve as both the preparation and serving locations for the 
Elders Lunch Program.  

 Community and Regional Meeting Space: Koyukuk has a long history as a traditional gathering place for 
surrounding communities. The majority of Koyukuk residents are descendants of families that lived in camps 
or settlements along the Koyukuk River. The community hopes to reinvigorate its history as a traditional 
gathering place by creating an inviting, culturally appropriate meeting space for Koyukuk residents and their 
friends and family from surrounding communities to gather.  

 Visitor Lodging: Koyukuk residents have expressed an interest in growing local ecotourism and guiding and 
hunting businesses. For this to happen, the community needs to have comfortable and safe lodging space 
for these visitors. Lodging space would also provide convenient temporary housing for out‐of‐town laborers 
(e.g. TCC Remote Maintenance Workers) who travel to Koyukuk to provide necessary repairs to community 
facilities. Currently, there is no short or long‐term lodging space for visitors or temporary laborers. Instead, 
community members accommodate visitors in their personal homes or visitors can pay to stay at the school. 
Staying at the school is not always convenient for the community or the school. During the school year, 
visitors must accommodate the daily school schedule. Additionally, school officials are called on during their 
busiest times to help visitors get settled in and checked out. When school is not in session, school officials 
are often out of town or busy with seasonal activities making it difficult to secure lodging at the school. With 
the addition of both short and long‐term lodging, the community has the opportunity to grow ecotourism, 
guiding and hunting enterprises and also provide housing for temporary workers.  

1.3.3 Impact	of	the	Community	Emergency	Shelter	

The community has a well‐documented and pressing need for a near‐term solution to the threats from the 
climate change. The shelter will provide immediate safety to the very real threat of evacuation due to flooding 
and weather changes. It will also provide a real center for the community with the co‐location of tribal offices, 
the Elders meals program, a community gathering space and visitor lodging. The potential co‐location of the 
health clinic on the same site would also add to the value of programs and services provided by the shelter.  

Other direct impacts of the community emergency shelter include the potential for increased training and 
employment opportunities. The project management and construction of the project will require a specific skill 
set, as will successful ownership and management of the facility once it is constructed. Once acquired, locals 
could use these skills toward other community projects in Koyukuk and for other job opportunities in the region. 
The community emergency project is a real opportunity to both assess and build on the community’s project 
management, construction, financial management, and business owner skills.  
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1.4 Project	Description	

This section provides a brief overview of the building site location and proposed building program for emergency 
shelter purposes. A more detailed analysis of the site and building program, including specifics on tribal offices 
and lodging space, can be found in Table 5 of this report and the October 2010 Design Analysis Report. In 
addition, Appendix C contains the concept drawings showing the proposed site location and building concept.  

 Site location: The community considered six sites for the location of the community emergency shelter. The 
final site was selected at the second community workshop held in July 2010. The current site drawings 
accommodate space for co‐location with the proposed health clinic.  

 Housing for emergency purposes: The public indicated that the shelter needs to be able to provide 
temporary housing for approximately 65 individuals during an emergency “on‐site” evacuation. Almost all 
residents need to be in family units and will include elders, adults, and children. The housing will need to be 
divided or “divide‐able” to provide some sense of privacy between families. 

 Food preparation, serving, and storage: The shelter will require a kitchen to prepare meals for locals during 
emergency events, for the Elders meals program, and for preparing meals for visitors staying in the lodging 
space. This kitchen does not need the level of specifications required for a “commercial kitchen.” The 
kitchen will need dry and canned good storage, utensils, sinks, refrigerator, oven and stove top, and 
dishwasher. Space will be needed for preparing multiple meals at one setting. The shelter also needs a 
structure or cooler in which frozen subsistence foods can be stored away from flood waters.  

 The structure will need restrooms and showers to accommodate evacuees, emergency workers, and 
lodgers. The shower area should accommodate changing areas for individuals and families. In addition, 
clothes washers will be needed, either in the restroom area or in an adjacent room.  

 An office will be needed from which search and rescue and evacuation operations can be managed. The 
office will need radio and Internet communications and storage of key documents that will be needed in the 
case of an evacuation. 

 Utilities should include water, sewer, and power, as well as communications. While the village power plant is 
above flood waters and the facility should be connected to the public utility, a separate generator for this 
structure should be provided for backup purposes. Water should be provided via a dedicated well. Sewage 

and grey water can be addressed 
via individual septic systems, 
recognizing that it would probably 
be flooded for certain periods. 

 Based on initial estimates of the 
above community identified 
needs and requirements, the 
building needs to be 
approximately 6,624 square feet 
in size. 

Figure	2:	Selected	Site	on	the	right	
in	the	tall	trees,	with	the	
airport	in	the	background.	
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1.5 Public	Involvement			

The project team worked with the Koyukuk Tribal 
Council to conduct three community workshops in 
Koyukuk. The date and outcomes of each workshop 
are outlined below:  

 Workshop One, June 15, 2010: The project team 
introduced the community shelter project and 
received feedback on the community’s long‐
term vision; a community definition of 
“evacuation center”; goals, potential uses, and 
users for the shelter; and ideas for six potential 
facility sites including the pros and cons of each 
site. The community also started dialoguing 
about what would be included in the program 
and how the building would be operated and 
maintained.  

Figure	3:	Workshop	One	–	June	15,	2010	

 Workshop Two, July 27, 2010: The project team presented more detailed information on each of the six 
potential facility sites and the community selected the West Spruce Street site. Additionally, the community 
continued to flesh out ideas for the building program and provided more direction on desired size and 
desired amenities. The community was also presented draft cost estimates for both capital construction and 
operation and maintenance of the facility. The community provided feedback on the operation and 
maintenance figures including more information on potential revenue sources for the shelter, as well as 
initial thoughts on how to reduce construction and long‐term operational costs by placing an emphasis on 
using local resources (e.g. labor, materials, etc.).  

 Workshop Three, October 13, 2010: The project team presented the community with two concept designs. 
The team developed the concept designs using community feedback from prior workshops. The community 
chose Design Concept B (see Appendix C) and provided additional feedback on the building program and 
thoughts. The project team also presented ideas for cutting costs by planning for the co‐location of the 

proposed health clinic and the community 
shelter. 

 Workshop Four, June 28, 2011: The 
Implementation Plan documents were 
presented to members of the Koyukuk Tribal 
Council, the community, and the City Manager 
in an interactive forum. 

 
Figure	4:	Meeting	at	the	City	Hall,	
	 					June	15,	2010		
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2 BUDGETARY	ANALYSIS	

Project planning includes analysis of both the Koyukuk Tribal Council’s annual operating budget and the specific 
project. Revenues and expenses are estimated based on the most current available information and reasonable 
projections of income and expenses. 

2.1 Tribal	Annual	Operating	Budget			

Outlined below is a summary of the current understanding of the Koyukuk Tribal Council’s annual operating 
budget. This is a rough estimate of annual income and expenses based on the Tribe’s most current profit and 
loss statement, dated September 2010, and an overview of the Tribe’s FY11 funds, dated March 31, 2011. The 
Tribe does not currently have an annual operating budget. However, this information will be critical in gaining a 
clear idea of what the Tribe can contribute to annual operations and maintenance of the community emergency 
shelter. Please see Section 3, Fundraising Plan, for our recommendation regarding the preparation of a current 
and accurate picture of tribal revenue and expenses.  

2.1.1 Revenues	‐	$400,000	

Current sources of revenue for Koyukuk Tribal Council include a combination of grant and other funding totaling 
approximately $400,000 (as of May 2011). Specifically, the Tribe receives the following grant funds on an annual 
basis:     

Direct to Tribe (annual) – Approximately $230,000 (The Tribe also has a Certificate of Deposit.) 

 Indian General Assistance Program funds through the EPA, $115,000 

 IRR Program through BIA, $40,000  

 Education and scholarships through BIA, $50,000 

 Family Violence Grant through Administration of Office of Children and Families, $25,000   

Via Compact with TCC (TCC receives from BIA and IHS and distributes to tribe under the following program titles) 
– Approximately $170,000  

 Discretionary Administrative Funds  

 IHS Tribal Shares  

 Indian Child Welfare Act 

 Aid to Tribal Governments  

 Agriculture  

 Social Services  

 Wildlife and Parks  

 Credit and Finance  
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2.1.2 Expenditures	‐	$350,000	

Current annual expenditures for the Koyukuk Tribal Council include: 

 Tribal Personnel: The Tribe pays approximately $140,000 (includes salaries, payroll taxes, worker’s 
compensation) for three full‐time and three part‐time staff.  

 Facilities Expenses: The Tribe leases office space from the City at a cost of $7,500/year.  

 Utilities: The Tribe spends approximately $6,000/year for electric and heat.  

 Travel Expenses: The Tribe spends approximately $60,000 annually on travel.  

 Miscellaneous and Contractor Fees: The Tribe spends approximately $140,000 a year on miscellaneous 
office supplies, postage, phone/internet, client, and contractual services.  

2.1.3 Net	Income	‐	$50,000	

The Tribe nets approximately $50,000 annually. Because most of this funding is tied to specific grant resources, 
it is unclear if the funds that are not spent down must be returned to the associated funding agencies or if the 
funds can remain with the Tribe and rolled into the next fiscal year. Again, this question needs to be answered 
through a rigorous review and accounting of the Tribe’s annual operating budget.  
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2.2 Project	Operations	Plan	and	Budget	

2.2.1 5‐year	Projection	

The table below summarizes total revenue and expenses over five years and calculates the surplus or deficit for 
the Koyukuk Community Shelter. The projection shows the Tribe with an annual surplus ranging from $2,840 in 
Year 1 to $6,140 in Year 5. 

Table	1	–	5‐Year	Projection	

Revenues	 		 		 Year	1	 Year	2	 Year	3	 Year	4	 Year	5	

Koyukuk Tribal Council  $    45,000   $    47,250   $ 49,613  $   52,093   $   54,698  

User Fees  $      7,950   $      8,570  $    8,967  $      9,590  $   10,064  

Total Revenues  $    52,950   $   55,820  $ 58,580  $   61,683   $   64,762 

Expenses		 		 		 		 		 		
Program +  Capital Costs, 
 low cost scenario Facility Operations & Maintenance   $   50,110    $   52,115   $ 54,199   $   56,367   $   58,622  

       Total Expenses  $   50,110    $  52,115  $ 54,199   $   56,367   $   58,622  

Surplus (Deficit)  $      2,840   $      3,705  $    4,380  $      5,316  $      6,140  

Year	1	 Year	2	 Year	3	 Year	4	 Year	5	

Total Revenues  $    52,950   $   55,820  $ 58,580  $   61,683   $   64,762 

Total Expenses   $  50,110    $   52,115   $ 54,199   $   56,367   $   58,622  

 $‐

 $10,000
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 $30,000

 $40,000

 $50,000

 $60,000

 $70,000

Total Revenues

Total Expenses
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2.2.2 User	Fees	

User fees for the Koyukuk Community Shelter are estimated from two sources. ‘Lodging’ is for itinerate workers 
or tourists who rent a room on a short or long‐term basis. The estimate projects 50 nights per year for year one 
increasing to 56 nights per year for year five. Nightly rate for lodging is set at $150 per night for year one 
increasing to $169 per night in year five. A growth rate of 3 percent per year has been applied to both volume 
and fee estimates.  

The Assembly Area and Kitchen may be used for community events, some of which may pay a fee for use. This is 
very conservatively estimated at 6 uses per year in years one through five, for a fee of $75 per event in year one, 
increasing to $100 per event by year five. 

Table	2	–	User	Fee	Projections	

User	Fees	
Estimated	
Volume	 Estimated		Fee		

Estimated		
Revenue	

		 Year	1	
Lodging	    Per Use Fees    
Per night fee  50  $150   $            7,500  

Assembly	Room	+		Kitchen	 Per Use Fees    
Potlatches, Community Events  6  $75   $               450  

TOTAL	REVENUE	     $            7,950  

		 Year	2	
Lodging	 Per Use Fees    
Per night fee  52   $155    $           8,060  

Assembly	Room	+		Kitchen	 Per Use Fees    
Potlatches, Community Events  6 $85  $              510

TOTAL	REVENUE	    $           8,570

		 Year	3	
Lodging	 Per Use Fees    
Per night fee  53 $159   $          8,427

Assembly	Room	+		Kitchen	   
Potlatches, Community Events  6 $90  $             540 

TOTAL	REVENUE	    $          8,967 

		 Year	4	

Lodging	   Per Use Fees    
Per night fee  55  $164   $            9,020  

Assembly	Room	+		Kitchen	 Per Use Fees    
Potlatches, Community Events  6  $95   $               570  

TOTAL	REVENUE	 		  $           9,590 

		 Year	5	
Lodging	 Per Use Fees    
Per night fee  56  $169   $          9,464 

Assembly	Room	+		Kitchen	 Per Use Fees    
Potlatches, Community Events  6  $100   $             600  

TOTAL	REVENUE	  $         10,064 

 

2.2.3 Tenants	

Lease paying tenants that include the Koyukuk Traditional Council and a café or restaurant may generate 
potential revenue. The Koyukuk Traditional Council as anchor tenant would likely use a majority of the shelter 



Implementation Plan 
Koyukuk, Alaska  

Koyukuk Community Emergency Shelter 
July 2011 

 

  2‐5 

space for tribal offices and delivery of programs like the preparation and delivery of meals for the school and 
elders in the community. Given the Tribe’s goal to expand their staff and program capacity, it is reasonable to 
assume that the revenue for building operation and maintenance would come in part from these programs and 
the Tribe’s governance funds. For the projection, we are estimating a tribal contribution of $45,000 the first year 
with the potential to increase or decrease this amount over time, depending on the Tribe’s needs for space and 
the ability to make other lease revenue from a café or restaurant business. In this projection, revenues from a 
café or restaurant have not been included.  

2.2.4 Comparable	Operations	and	Maintenance	

The following table provides a baseline for facility costs from a similar facility in a rural village, in this case the 
Ikaiyurvik Family Resource Center in Togiak, Alaska. That facility is 7,600 square feet and the actual facility costs 
for 2009 are itemized on this sheet. The cost per square foot for these expenses is used as the ‘high cost’ 
scenario in the ‘Program + Capital Costs’ worksheet (Table 5).  

Table	3	–	Comparable	O&M	

Estimated	O	&	M	Costs		 Low	 High	   

Utilities          

Electricity  $6,500  $8,500     

Fuel Oil   $16,500   $24,750     

Water + Sewer  $0  $1,680     

Telephone  $1,200  $1,200     

Maintenance Personnel  $7,102  $7,102     

Maintenance Supplies + Equipment  $800  $800     

Custodial Materials  $1,500  $1,500     

Building Insurance  $7,500  $7,500     

Contribution to Renewal + Replacement Fund  $9,008  $11,744.59     

TOTAL  $50,110  $64,777     

$/SF  $7.56  $9.78   6,624 SF 

   $ / gallon  Low  High 

Fuel Consumption (gallons)  $       5.50  3,000  4,500 

To provide an estimate for a facility with a very energy efficient design, we have included fuel and electricity 
costs based on projected usage from the energy model of the 35 percent design of the Mertarvik Evacuation 
Center, currently being designed by the Cold Climate Housing Research Center with the village of Newtok, 
Alaska. For the ‘low cost’ scenario in the ‘Program + Capital Costs’ worksheet, the fuel and electricity costs are 
based on the Mertarvik model and the other facility costs are based on the Ikaiyurvik Family Resource Center in 
Togiak, Alaska. The operating costs for the more energy efficient design were used in the 5‐year projection in 
Table 1.  
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2.2.5 Capital	Replacement	

This worksheet provides an estimate of the annual contribution to a repair and replacement fund that will be 
required, based on the estimated capital cost of the facility. The facility owner deposits the annual amount each 
year into a dedicated fund to be used for major repair or for a down payment on financing for an eventual 
replacement of the facility.  

Table	4	–	Capital	Replacement	Worksheet	

Capital Replacement Expense 
         Facility Cost:   $ 4,992,049 

         Inflation Rate:  1.5% 

         Expected Life in Years:  30 

         Future Value of Facility (Cost with inflation):  $7,802,973  (formula for future value of an asset) 

         Percent Local Cash Required for Replacement:  10% 

 10%   Capital Replacement Amount:  $780,297 
(future value multiplied by % local cash 
required) 

         Expected Interest Rate:  5.0% 

         Annual Capital Replacement Expense  $11,745 
(formula for determining annual capital 
replacement amount) 

 

Capital Replacement Expense 
         Facilty Cost:   $  3,829,049 

         Inflation Rate:  1.5% 

         Expected Life in Years:  30 

         Future Value of Facility (Cost with inflation):  $5,985,111  (formula for future value of an asset) 

         Percent Local Cash Required for Replacement:  10% 

   10%     Capital Replacement Amount:  $598,511 
(future value multiplied by % local 
cash required) 

         Expected Interest Rate:  5.0% 

         Annual Capital Replacement Expense  $9,008 
(formula for determining annual 
capital replacement amount) 

2.2.6 Program	and	Capital	Costs	

The table on the next page contains a cost estimate broken down by project program components. Please note 
the estimated cost savings if the village opts to manage the project themselves. This figure also takes into 
account a cost savings from the use of local construction materials (e.g. logs for the facility, gravel for the road 
and site pad).  
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Table	5	–	Program	+	Capital	Costs	

FACILITY	PROGRAM	 		 		
ESTIMATED	
SQUARE	FEET	

ESTIMATED	OPERATING	
COSTS	 NOTES	

            

Interior	Space	Description	
Emergency	Use	
Functions	

Non‐Emergency	
Use	Functions	 Low	Cost	 High	Cost	

See Estimated O + M for 
details 

Offices	+	Administration	 		 		 $7.56	 $9.78	 		

Workroom  Command Center  Tribal Offices 

Office space (6 offices) 

Communications room (data/phone) 

Storage 

SUBTOTAL	 		 		 1,615	 	$										12,217	 	$					15,793	 		

Assembly	+	Utility	Kitchen	 		 		 	 	 		

Utility kitchen 
Group + Family 
meal prep 

Elder meals 
program, potlatch + 
special events, 
community food 
storage  567   $              4,289   $            5,545 

Kitchen is residential 
grade 

Assembly room 
Family shelter / 
housing / dining 

Community 
activities, dining  2,275   $            17,210   $          22,247 

Sleeping for 65 @ 35 sf / 
person 

SUBTOTAL	 		 		 2,842	 	$										21,500	 	$					27,792	 		

Lodging		 		 		 	 	 		

Lodging, restrooms, laundry + circulation 
Elder Shelter / 
housing 

Transient + Visitor 
lodging  1,825   $            13,806   $          17,847 

  

Vestibules        342   $              2,586   $            3,344    

SUBTOTAL	 		 		 2,167	 	$										16,392	 	$								21,191	 		
		

GROSS	ESTIMATED	SQUARE	FEET	 		 		 6,624	 	$										50,109	 	$								64,777	 		

Village‐managed Construction Cost Estimate        $          3,829,049   $                578   $/sf    

Traditional Low Bid Contractor Delivery Cost 
Estimate        $          4,992,049   $                754   $/sf 
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3 FUNDRAISING	PLAN		

3.1 Immediate	and	Fundraising	Tasks		

The following table provides our recommendations for the immediate and fundraising tasks that need to be 
taken on the development of the Koyukuk Community Emergency Shelter. Immediate tasks represent items that 
need to be accomplished in the short term, over the next three to six months. The focus of these tasks is to build 
community and tribal capacity for subsequent fundraising, project management, construction, and 
ownership/maintenance tasks. Fundraising tasks are those tasks that need to happen now and until all funds 
have been secured for construction of the community emergency shelter. This table is followed by a preliminary 
fundraising strategy and a list of potential funding opportunities.   

Table	6	–	Immediate	and	Fundraising	Tasks	

Implementation	Tasks	
Primary	

Responsibility	
(Who)	

Task	
Completion	
(Date)	

Immediate	Tasks:	Tasks	the	community	should	focus	on	over	the	next	3‐6	months;	aimed	at	assessing	and	building	
community	capacity	and	taking	the	first	steps	toward	project	management	and	fundraising	tasks.		
Complete and revise this implementation plan, including:   

 Overview of tribal programs   

 Develop a five‐year planning budget that shows current tribal operations and 
projections once community shelter is completed; estimate changes in revenue 
and expense and impact on other tribal operations 

 Total project cost with corrected numbers from cost estimators 

 List of potential project partners  

   

Identify and initiate contact with potential partners for the following components of the 
project: 

 Project Management. 

 Design + Construction. 

 Operation + Maintenance. 

 Fundraising. 

   

Work with partners to complete an assessment of the local workforce and community 
capacity; develop a plan to increase the community capacity to participate in developing, 
constructing, and managing the facility including:   

 Document existing skills and resources in the community (project management, 
construction trades, bookkeeping/grants management, facility operation + 
maintenance.) 

 Work with partners to determine the capacity threshold and training timeline 
needed to empower the community to take a lead role in the project. 

 Assess interest and readiness to complete training to sharpen and/or increase 
capacity. 

 Work with partners to identify training opportunities, costs and dates that work 
with the pre‐identified training timeline. 

 Research costs and funding sources for training. 

 Secure funding for training. 

 Start sending community members out for training or host trainings in the village, 
if participation warrants. 

   

Apply to participate in the Foraker Pre‐Development program in order to secure assistance 
with project development and project management tasks 
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Implementation	Tasks	
Primary	

Responsibility	
(Who)	

Task	
Completion	
(Date)	

Hire or partner with an accountant to develop financial planning + management tools for 
the project:  

 Refine five‐year planning budget developed previously and institute process of 
tracking and reporting to tribal council against actual revenues and expenses. 

 Calendar grant reporting requirements and institute processes to ensure timely 
and complete reporting. 

   

Choose bid and contracting model based on community capacity, costs, and partner 
strengths. Options include:  

 Force Accounting with Construction Management partner. 

 Contractor bid to outside firms – discuss including a local hire component into the 
RFP. 

 Develop a clear understanding of the costs and benefits of each approach to the 
Tribe in order to make a well‐informed decision about the most appropriate 
model for Koyukuk. 

   

Identify potential shared project resources for community shelter and health clinic. Initial 
ideas include: 

 Access road and facility pad development 

 Sanitation needs 

 Energy + Power needs (shared + independent) 

 Energy Efficiency measures 

 Water line + access point 

 Emergency Transportation Access 

 Ensure that shared project resources are reflected in the Denali Commission 
Health Facility business plan and funding strategy. 

   

Fundraising:	Tasks	aimed	at	identifying	and	securing	funding	partners	for	capital	construction.		
Use complete implementation plan to coordinate fundraising efforts     

Engage community members as fundraisers and partners in the project and create a 
committee (at a minimum include reps from the tribe, corporation and city)  

   

Develop relationship with TCC grant writers and employ their assistance in developing 
funding proposals. 

   

Add to the project plan by clearly documenting potential local and regional funding 
sources, such as: 

 Local and regional donations 

 City contributions 

 Tribe contributions 

 Partner/potential partner contributions 

   

Set local and regional fundraising targets     

Assign potential funders to each community member on the committee     

Develop marketing materials to tell the story of the project to potential supporters     

Approach local and regional funders to secure those funds first     

Document and share amount of local and regional support for the project     

While working towards the local funding target, revise marketing materials for use with 
funders from outside the region 

   

Identify potential federal, state, national and private foundation funding sources      

Develop a grant calendar for the prospects identified     

Use the implentation plan as a blueprint for funding proposals     

Approach private funders (foundations) through personal contact, preferably a Tribal 
Council member and a City staff person 

   

Compile letters of support, required organizational documents, and standard forms     

Host informational and required public meetings about the project to ensure compliance 
with federal requirements 
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Implementation	Tasks	
Primary	

Responsibility	
(Who)	

Task	
Completion	
(Date)	

Track progress towards fundraising targets     

Once a significant portion of total funding is secured, complete design work and revise cost 
estimate 

   

Revise fundraising target if necessary     

Complete fundraising     

3.2 Fundraising	Strategy		

The fundraising strategy in Appendix A provides an overview of potential funding resources for the facility and 
access road. The fundraising strategy does not currently take into account the potential cost savings from co‐
location of the community clinic. In June of 2011, the City of Koyukuk was awarded a Community Development 
Block Grant in the amount of $850,000 and is seeking out an additional $150,000 as a State legislative 
appropriation. The clinic project is estimated to cost $1.7 million. As indicated in the table above, one of the first 
tasks the community must tackle is clear identification of potential shared infrastructure as well as funding 
partners for infrastructure components between these equally important community projects. The Tribe is 
currently discussing its options with the Alaska Native Tribal Health Consortium (ANTHC). Other current activities 
that will help toward fleshing out the Tribe's fundraising strategy include: 

 During the summer of 2011, the tribe is working with TCC Forestry, Alaska Energy Authority on a biomass 
feasibility project to assess biomass energy potential. 

 Interior Region Housing Authority is donating solar panels to the Tribe for use on the emergency shelter 
project. 

 The City has made a legislative appropriation request for a $3.5 million water and sewer upgrade project. 
Part of those funds could go toward developing systems for the clinic and emergency shelter projects. 

3.3 Description	of	Potential	Funding	Sources	

This section provides a brief description of each of the potential funding sources shown in the fundraising 
strategy. The information is organized in four categories:  

 Shelter pre‐planning, facility design + construction  

 Equipment + building furnishing  

 Access road  

 Capacity building + training  

Included are relevant deadlines, contacts, eligibility requirements and a general description of each funding 
opportunity.  

3.3.1 Shelter	Pre‐Planning,	Facility	Design	+	Construction:		

Title	VI	Rural	Long‐Term	Care	Development	Program:	

Title VI funding is available for selected capital costs associated with the kitchen or dining area. This program 
funding goes through TCC. There is often a surplus of funding available at the end of the year. Koyukuk should 
contact TCC to explore whether any surplus funds can be allocated towards capital costs for the kitchen.  
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Contact: Amanda Lofgren, State Rural Long‐Term Care Coordinator at 907‐334‐2612 or 
amanda.lofgren@alaska.gov;  

  Cindy Nation, Tanana Chiefs Conference at (907)452‐3227 

Foraker	Group:	Pre‐Development	Program		

Deadline: Ongoing. 

Contact: Chris Kowalczewski at (907) 743‐1203 or ckowalczewski@forakergroup.org 

Eligibility: Pre‐Development Program services are not available through an open application process. 
Organizations are invited to participate through a selection process initiated by one of the program funders. 
Organizations should contact the Alaska Mental Health Trust, the Denali Commission, or the Rasmuson 
Foundation to request consideration for inclusion in the program. Each funding agency has its own criteria for 
eligibility, but in general only nonprofit organizations with 501(c)(3) status, municipal, or tribal organizations 
qualify. 

Description: Many Alaska nonprofits undertake capital projects, whether it is purchasing, constructing, or 
renovating a facility. Effective planning in the first phase will dictate the long‐term success of the project. "Pre‐
development" is the phase of a construction project between the idea that a facility is needed through to the 
initiation of design. Inadequate planning during this phase can result in projects that are not sustainable in the 
long term. The Pre‐Development Program assists nonprofit organizations in planning for successful capital 
projects. It is offered through a partnership with the Rasmuson Foundation, the Alaska Mental Health Trust 
Authority, the Denali Commission, and The Foraker Group. The Pre‐Development Program ensures that selected 
projects meet a community need; that they are adequately prepared to pursue capital funding; and that 
operations will be sustainable. The Program follows five steps: (1) organize the project work plan, (2) determine 
need for capital project, (3) explore alternatives, (4) define the projects scope/design, and (5) decide whether to 
proceed. Organizations have access to program specialists, architects, engineers, and other specialists as 
necessary to successfully complete the pre‐development phase of their project. For more information on the 
Pre‐Development Program, visit The Foraker Group website. 

U.S.	Department	of	Housing	and	Urban	Development:	Community	Development	Block	Grant	Program	for	
Indian	Tribes	and	Alaska	Native	Villages	(ICDBG)		

Deadline: Wednesday, June 15, 2011 

Contact: Alaska Office of Native American Programs (ONAP) (907) 677‐9836 or 
  Roberta Youmans at (202) 402‐3316 or roberta.l.youmans@hud.gov 

Eligibility: Eligible applicants are Indian tribes or tribal organizations on behalf of Indian tribes. To apply for 
funding, you must be eligible as an Indian tribe (or as a tribal organization). 

Award Information: The allocation to Alaska’s ONAP office is $ 6,458,332. The grant ceiling is $600,000. 

Description: This Notice of Funding Availability (NOFA) announces the availability of funding for approximately 
$65 million for HUD’s ICDBG Program for FY 2009. The purpose of the ICDBG program is the development of 
viable Indian and Alaska Native communities, including the creation of decent housing, suitable living 
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environments, and economic opportunities primarily for persons with low‐ and moderate‐incomes. Two types of 
funding are available: 

1.) Single Purpose Grants. To principally benefit low and moderate‐income persons. Not less than 

seventy percent of the expenditures of each Single Purpose grant shall be used for:  

a. Area Benefit Activities  

b. Limited Clientele Activities  

c. Housing Activities  

d. Job Creation or Retention Activities  

ICDBG funds may be used to improve housing stock, provide community facilities, improve infrastructure, and 
expand job opportunities by supporting the economic development of the communities, especially by nonprofit 
tribal organizations or local development corporations.  

2.) Imminent Threat Grants. ICDBG Imminent Threat grants are intended to alleviate or remove threats 

to health or safety that require an immediate solution. The problem to be addressed must be such that 

an emergency situation exists or would exist if the problem were not addressed. Applicants do not have 

to submit a request for imminent threat funds by the deadline in this NOFA. There are funds set aside 

specifically for grants in this category. 

Web link: 
http://www07.grants.gov/search/search.do;jsessionid=hzsbNvzTRzjlDH2ltqCm11g3yPzV0YFKSpJmvdpTwcvvdKy
SV722!1177254955?oppId=88773&mode=VIEW 

U.S.	Department	of	Agriculture	(USDA):	Community	Facilities	Program  

Deadline: Ongoing. 

Contact: USDA Alaska Office at (907) 761‐7700  

Eligibility: Nonprofit community‐based organizations, tribes and tribal organizations, public organizations 

Award Information: Not specified. Work with program staff to determine eligible funding  

Description: The Rural Development Mission Area agencies (Rural Housing Service, Rural Utilities Service (RUS), 
and Rural Business and Cooperative Service of the USDA) provide a wide variety of grant, loan, and loan 
guarantee assistance to rural residents, rural communities, and rural utility systems. The eligibility criteria for 
each of the programs differ widely. Programs receiving additional funding through the American Recovery and 
Reinvestment Act (ARRA) include: 
Community Facilities (CF) Programs: The CF Direct Loan and Grant Programs are designed to finance and 
facilitate the development of essential community facilities servicing rural areas. These facilities include, but are 
not limited to, hospitals; medical clinics; elderly care facilities; police stations and vehicles; fire and rescue 
stations and vehicles; vocational and medical rehabilitation centers; and educational facilities.  

Web links: http://www.rurdev.usda.gov/HCF_CF.html 
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USDA	RUS:	Community	Connect	Grant	Program		

Deadline: Track FY2012 – deadline passed May 3, 2011    

Contact: Long Chen, Broadband Division at (202) 690‐4673 or community.connect@wdc.usda.gov 

Eligibility: Only entities legally organized as one of the following are eligible for Community Connect Grant 
Program financial assistance: a. An incorporated organization, b. An Indian tribe or tribal organization, c. A State 
or local unit of government, d. A cooperative, private corporation or limited liability company organized on a for‐
profit or not‐for‐profit basis. Individuals are not eligible for Community Connect Grant Program financial 
assistance directly. Applicants must have the legal capacity and authority to own and operate the broadband 
facilities as proposed in its application, to enter into contracts and to otherwise comply with applicable federal 
statutes and regulations. 

Award Information: The award ceiling is $1.5 million. The award floor is $50,000. Grant applicants must 
demonstrate a matching contribution, in cash or in kind of at least fifteen percent of the total amount of 
financial assistance requested. 

Description: The Community‐Oriented Connectivity Broadband Grant Program (Community Connect Grant 
Program) is designed to provide financial assistance to furnish broadband service in rural, economically‐
challenged communities where such service does not currently exist. Grant funds may be utilized to: (1) deploy 
broadband transmission service to critical community facilities, rural residents, and rural businesses, (2) 
construct, acquire, or expand a community center, and (3) equip and operate a community center that provides 
free access to broadband services to community residents for at least two years. Grants will be awarded on a 
competitive basis to entities serving communities of up to 20,000 inhabitants to ensure rural consumers enjoy 
the same quality and range of telecommunications service as are available in urban and suburban communities. 

Web Link: http://www.usda.gov/rus/telecom/commconnect/pdfs/faq‐community‐connect‐4‐28‐2005.pdf 

Denali	Commission:	Grant	Programs	

Deadline: Varies.  

Contact: Denali Daniels or Janet Hall at (907) 271‐1414  

Eligibility: Not specified.  

Award Information: Varies based on program, need, and funding availability.  

Description: Need to examine categories and set up a meeting with the staff at Denali Commission to determine 
which category and grant program is an appropriate fit for the Koyukuk Emergency Shelter. Sally Cox at the 
Denali Commission may be a good contact to start with. Grant program categories are: 

 Community Planning 

 Conference Sponsorships  

 Economic Development  

 Energy  

 Government Coordination  
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 Health Facilities  

 Solid Waste  

 Teacher Housing  

 Training  

 Transportation  

Web link: www.denali.gov  

M.J.	Murdock	Charitable	Trust	

Deadline: The M.J. Murdock Charitable Trust accepts Letters of Inquiry for grant application year‐round. 

Contact: (360) 694‐8415 

Eligibility: Eligible applicants include 501(c)(3) tax exempt organizations. Priority is given to applications for the 
support of projects within the five states of the Pacific Northwest: Alaska, Idaho, Montana, Oregon, and 
Washington. 
Award Information: The Trust makes grant awards between $100,000 ‐ $300,000. 

Description: The M.J. Murdock Charitable Trust “emphasize(s) preventive efforts which address physical, 
spiritual, social, and psychological needs.” Programs with a focus on youth are especially valued. About half of 
the grants awarded are for capital projects, and the remaining half is reserved for program initiation, expansion, 
or for increased organizational capacity.”  

Web link: http://www.murdock‐trust.org/grants/general‐grants.php 

Rasmuson	Foundation:	Accepting	Applications	for	Tier	1	Requests	

Deadline: The Rasmuson Foundation accepts Tier 1 grant applications year‐round.  

Contact: Rasmuson Foundation at (907) 297‐2700 or rasmusonfdn@rasmuson.org 

Eligibility: Alaskan organizations that have received 501(c)(3) status from the Internal Revenue Service and are 
classified as "not a private foundation" under section 509(a) of the Code, units of government and federally‐
recognized tribes. 

Award Information: Tier 1 applications are for requests of up to $25,000. 

Description: Tier 1 applications are limited to capital projects such as furnishings, buildings, audio and video 
equipment, books, medical equipment, technology, art supplies, sports equipment, musical instruments, 
vehicles. 

Web link: http://www.rasmuson.org/index.php?switch=viewpage&pageid=32 

Rasmuson	Foundation:	Accepting	Applications	for	Tier	2	Requests	for	$25,000	or	Less	

Deadline: Tier 2 requests of $25,000 or less are accepted year‐round.  
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Contact: Rasmuson Foundation at (907) 297‐2700 or rasmusonfdn@rasmuson.org 

Eligibility: Alaskan organizations that have received 501(c)(3) status from the Internal Revenue Service and are 
classified as "not a private foundation" under section 509(a) of the Code, units of government and federally‐
recognized tribes. 

Award Information: Rasmuson Foundation makes awards of $25,000 or less for this category. 

Description: Tier 2 applications are for strategic projects and the expansion or start‐up of innovative programs 
by established organizations that address issues of broad community or statewide significance. The project must 
demonstrate long‐term benefits or impacts, and be initiated by an established organization(s) with a history of 
accomplishment. Tier 2 request of $25,000 or less is a one‐step application process. Decisions are generally 
made within 90 days of submission. 

Web link: http://www.rasmuson.org/index.php?switch=viewpage&pageid=33 

Rasmuson	Foundation:	Accepting	Applications	for	Tier	2	Requests	Greater	than	$25,000		

Deadline: Generally Tier 2 requests greater than $25,000 are considered twice a year. Submit your Letter of 
Inquiry by early January for consideration at the summer meeting and by early July for the winter meeting. 

Contact: Rasmuson Foundation at (907) 297‐2700 or rasmusonfdn@rasmuson.org 

Eligibility: Alaskan organizations that have received 501(c)(3) status from the Internal Revenue Service and are 
classified as "not a private foundation" under section 509(a) of the Code, units of government and federally‐
recognized tribes. 

Award Information: Rasmuson Foundation makes awards greater than $25,000 for this category. 

Description: Tier 2 applications, greater than $25,000, are for strategic projects and the expansion or start‐up of 
innovative programs by established organizations. These include: Capital Projects for assets such as furnishings, 
buildings, audio and video equipment, books, medical equipment, technology, art supplies, sports equipment, 
musical instruments, vehicles.  

Tier 2 request greater than $25,000: a two‐step process.  

(1) Letter of Inquiry: The Letter of Inquiry includes a range of required materials be submitted. Before 
submitting a letter of inquiry, it is strongly recommended that your organization contact the Foundation 
to discuss its project with a Program Officer.  

(2) Full proposal: If the project described in the Letter of Inquiry is of interest to the Foundation, a formal 
invitation will be extended to the applicant to undertake the second step of the process, submission of a 
full Tier 2 proposal. An invitation is typically extended within two to three months of submitting the 
Letter of Inquiry.  

Web link: http://www.rasmuson.org/index.php?switch=viewpage&pageid=33  
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Doyon	Foundation	or	Doyon	Limited	

Deadline: Not specified. 

Contact: (907) 459‐2048 

Description: Focused primarily on scholarship giving, but there may be funds available for programming within 
the facility depending on the nature of activities. Contact Doyon Foundation Staff for more information.  

Web link: www.doyonfoundation.com  

State	of	Alaska	Legislative	Appropriation	

Deadline: Plan for February, 2012 

Contact: Woodie Salmon, House District 6 or Representative_Woodie_Salmon@legis.state.ak.us or (907) 465‐
4527 

Description: Requests for legislative appropriations are due electronically via the CAPSIS information system: 
http://www.legfin.state.ak.us/ProjectBackup/enterCapitalProjects.php. Need to contact Rep. Salmon’s office 
prior to receive login name and password.  

Federal	Appropriation	

Deadline: Plan for February, 2012 deadline for 2013 appropriations 

Contact: Leslie Ridle, Deputy Chief of Staff, Senator Begich (202) 224‐3004 or Leslie_Ridle@begich.senate.gov  

Description: Submit a Fiscal Year 2012 Appropriations Request form available for download here:  

Web link: http://begich.senate.gov/public/index.cfm?p=ProjectRequests.  

Alaska	Native	Tribal	Health	Consortium	(ANTHC)	

Deadline: Not specified.    

Contact: Mike Black, mlblack@anthc.org  

Eligibility: Not specified.  

Award Information: Not specified.  

Description: ANTHC can assist rural communities with the design of community facilities. It is currently unclear 
what the types of projects, eligibility requirements and at what level a project design can be funded.  
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3.3.2 Equipment	and	Building	Furnishings:		

Defense	Reutilization	and	Marketing	Offices	(DRMO)	

Deadline: N/A 

Contact: Email the Reutilization, Transfer and Donation (R/T/D) program at DRMSRTD@dla.mil  

Eligibility: An “Authorized Accountable Supply Officer” or appointee may submit requests. 

Description: When the Department of Defense declares items such as vehicles, household or office furniture, 
hardware, etc., as excess to their needs, they´re turned in (physically or electronically) to the DRMOs around the 
world. Create a “Want List” for alerts on available equipment (construction or other): Milstrip Requisitioning 
Slide Show  
Shows users step by step how to search and requisition property, and also how to create and use want list.  

Web link: https://www.drms.dla.mil/rtd03/faq.shtml  

3.3.3 Access	Road	and	Building	Pad:		

Bureau	of	Indian	Affairs	(BIA):	Indian	Reservation	Roads	(IRR) 

Deadline: Submit projects to be included in inventory by November 30th for Level One review.  

Contact: Matt Crain, Alaska Regional Transportation Engineer, at (907) 586‐7386 or matt.crain@bia.gov  

Eligibility: Tribes. 

Award Information: Varies. 

Description: Funds for recreation, tourism, and trails programs if the programs are included in the Indian 
Reservation Roads Transportation Improvement Program (IRRTIP). During the first quarter of the fiscal year, the 
Tribe will receive a Projected IRR Program Amount letter (see Attachment P1). The IRR Program projected 
amount is used to assist in developing the TIP. The IRR Program projected amount is not a guaranteed funding 
amount, nor is it to be used as leverage for other funding. The amount documented in the letter is for planning 
purposes only. Each Tribal transportation department will receive an electronic form to develop their TIP from 
the Federal Lands Highway IRR staff representative (see Attachment P2 of Indian Reservation Roads Program 
Delivery Guide) 

Web links: 
http://www.dced.state.ak.us/dca/edrg/EDRG_BrowsePage_Template.cfm?Program_Name=BIA+IRR+Roads+Pro
gram 
http://flh.fhwa.dot.gov/programs/irr/documents/irr‐program‐delivery‐guide.pdf  
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3.3.4 Capacity	Building	and	Training:		

U.S.	Department	of	Homeland	Security(DHS):	Innovative	Readiness	Training	Program	

Contact: John Madden, Deputy Director, Office of Homeland Security, Department of Military and Veteran 
Affairs, Ft. Richardson, Alaska at (907) 428‐7062. 

Description: Innovative Readiness Training Program provides services to American communities in need 
alongside military training to the Armed Forces. The community of Newtok has undergone this training and may 
provide a good reference point for background information about what the program entails. 

Web link: www.ak‐prepared.com/homelandsecurity 

DHS	–	Federal	Emergency	Management	Agency	(FEMA):	Fiscal	Year	(FY)	2011	Tribal	Homeland	Security	
Grant	Program	(THSGP)	

Deadline: June 20, 2011 

Contact: FEMA Enterprise Service Desk at 1‐888‐457‐3362 or fema‐enterprise‐service‐desk@fema.gov 

Eligibility: Native American tribal governments (Federally recognized). See announcement for additional 
eligibility requirements.  

Award Information: $10 million is available in total program funding for this announcement. See announcement 
for more details.  

Description: The purpose of the FY 2011 THSGP is to provide supplemental funding to directly eligible tribes to 
help strengthen the Nation against risks associated with potential terrorist attacks. Pursuant to the 9/11 Act, "a 
directly eligible tribe applying for a grant under section 2004 State Homeland Security Program shall designate 
an individual to serve as a tribal liaison with Department of Homeland Security and other Federal, State, local, 
and regional government officials concerning preventing, preparing for, protecting against, and responding to 
acts of terrorism."  

Web link: 
http://www.grants.gov/search/search.do;jsessionid=vvXlNpzMfbw26nFW1HvyqvCSvk9yPQ76f1NQ67hTtTGpGY
bcvZDs!736943871?oppId=95634&mode=VIEW 

DHS	–	FEMA:	Hazard	Mitigation	Grant	Program	

Contact: FEMA Region X (Alaska, Idaho, Washington, and Oregon), Federal Regional Center, Bothell, WA at (425) 
487‐4600 

Description: The Hazard Mitigation Grant Program (HMGP) provides grants to States and local governments to 
implement long‐term hazard mitigation measures after a major disaster declaration. Authorized under Section 
404 of the Stafford Act and administered by FEMA, HMGP was created to reduce the loss of life and property 
due to natural disasters. The program enables mitigation measures to be implemented during the immediate 
recovery from a disaster. 
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Hazard Mitigation Assistance Programs Include: 

 Hazard Mitigation Grant Program 

 Flood Mitigation Assistance 

 Pre‐Disaster Mitigation Grant 

 Repetitive Flood Claims 

 Severe Repetitive Loss 

Web link: http://www.fema.gov/government/grant/ 

DHS:	State	Homeland	Security	Program	(SHSP)	

Deadline: Varies. 

Contact: FEMA Enterprise Service Desk at 1‐888‐457‐3362 or fema‐enterprise‐service‐desk@fema.gov 

Eligibility: The State Administrative Agency is the only entity eligible to apply to FEMA for SHSP funds. Recipients 
include all 50 states, the District of Columbia, Puerto Rico, American Samoa, Guam, the Northern Mariana 
Islands, and the U.S. Virgin Islands. 

Award Information: Total Funding Available in FY 2011:  $526,874,100. FY 2011 SHSP allocations will be made 
based on three factors:  minimum amounts as legislatively mandated, DHS’s risk methodology, and 
effectiveness. Each state and territory will receive a minimum allocation under SHSP.  

Description: The FY 2011 SHSP provides funding to support the implementation of State Homeland Security 
Strategies to address the identified planning, organization, equipment, training, and exercise needs at the state 
and local levels to prevent, protect against, respond to, and recover from acts of terrorism and other 
catastrophic events. SHSP also provides funding to implement initiatives in the State Preparedness Report. 
States are required to ensure that at least 25 percent (25%) of SHSP appropriated funds are dedicated towards 
law enforcement terrorism prevention‐oriented planning, organization, training, exercise, and equipment 
activities, including those activities which support the development and operation of fusion centers.  

Web link: http://www.fema.gov/government/grant/hsgp/ 
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4 PROJECT	MASTER	SCHEDULE		

Under the proposed village managed and constructed delivery method, a deliberate and methodical step by step 
effort will be required, with requirements in the key general areas described herein, and the need to establish a 
critical path sequence of activities and milestones. The overall timeline of critical tasks, principal responsibilities, 
and sequence thorugh time is presented in Appendix B – Project Master Schedule. 

4.1 Funding	

Based on the approved concept design and preliminary cost estimate, a target budget for funding has been 
established. In addition, on‐going revenue will be required for maintenance and operations. Funding 
procurement and operational cost models are described in Sections 5, 6 and 7 of this Implementation Plan. 

4.2 Management	Team	

Given the number and diversity of tasks required, a core management team will be essential to initiate, track, 
and manage the process identified in this Implementation Plan. The project manager will be the management 
team leader, and will have primary authority and responsibility for directing the project. Depending on 
availability of qualified individuals, the project manager should be assisted by a grants specialist and an 
accountant/bookkeeper. Additional staff may be required as the project moves forward. 

4.3 Training	

Development of a local work force can be facilitated through training, which should begin as soon as possible in 
advance of the work to be accomplished. Training will fall into two general categories: 

 Labor Force Training: This category would include development of construction skills, such as laborers, 
carpenters, weatherization, and other skills applicable to the construction of the proposed community 
emergency shelter. 

 Grants Administration Training: Administrative skills for grant accounting and reporting, as well as grant 
writing skills will be needed.  

4.4 Planning	

Planning for the community emergency shelter project began with the current efforts of site selection, 
programming, concept design, and development of the implementation plan under the Climate Change grant 
from DCCED. However, planning efforts will need to continue and should examine opportunities for additional 
resources, partnerships, and development of known resources. Subsequent planning efforts should at a 
minimum include: 

 Site Survey: With the selection of the current site, a full topographic survey will be required as a prerequisite 
to design of site improvements (pad, utilities, drainage), and site boundaries and property corners should be 
staked and flagged in the field to establish the project limits. The potential of having the TCC surveyors 
accomplish this work should be investigated. 

 Tree Survey: Once the site boundaries (project limits) have been field staked, an on‐site tree survey should 
be arranged. This would include flagging of spruce trees of sufficient size and caliper to be used for 
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construction, development of a total quantity count to determine if sufficient quantities are available on 
site, and if supplemental timber from off site will be required. 

 Bio‐mass Inventory: The use of bio‐mass as a heating source for the shelter, as well as other community 
uses, is dependent upon the presence of a renewable, consistent fuel source. Such a source could consist of 
wood chips prepared from slash wood, cord wood harvested from the surrounding area, or, as is done in 
Tanana, from the Yukon River. Currently, an assessment of bio‐mass fuel sources is being arranged by TCC. 

 Gravel Pit Extraction Plan: The existing gravel pit located north of town was used to construct both the 
airport runway and access road and then decommissioned. Doyon owns the mineral extraction rights to this 
material source, and discussions with Doyon should be initiated to determine a cost structure for purchase 
of materials and how the pit could be developed. Options for pit development would include a one‐time 
construction contract to open the pit, create suitable fill material, and construct the pad for the new 
community emergency shelter, or development of the pit by the community for long term use. Both options 
have their respective advantages and disadvantages, and further analysis should be part of the planning 
efforts. Note that the community of Manley has developed their local pit through acquisition of surplus 
heavy equipment1 and training of a local work force. 

 Photo‐voltaic Installation: The potential for solar power at the site is good, and the Interior Regional Housing 
Authority (IRHA) may be able to provide assistance to the community in terms of funding and installation of 
photo‐voltaic panels at the new shelter. 

 Partnership with Proposed Koyukuk Clinic: Preliminary discussions with TCC regarding collocation of the 
proposed new community clinic at the site have begun, and need to continue. Placing the clinic at the 
shelter site presents three distinct advantages to all parties:  

1)  the cost of a single combined gravel pad will be less than for two separate projects,  
2)  the clinic will be located above the high water mark and in an ideal location for emergency 

situations, and  
3)  ongoing costs for shared water and sewer operation and maintenance will be shared. 

 Innovative Readiness Training (IRT) Support: The Department of Defense IRT program is designed to provide 
real world training opportunities for United States military service members and units to prepare them for 
their wartime missions while supporting the needs of America's underserved communities. While no specific 
training opportunities have been developed or identified, planning efforts should include further analysis of 
potential IRT involvement that may support the development of the shelter. 

 Water Supply: As envisioned in the shelter concept, an onsite well will be developed to supply water for 
normal and emergency use, with the top of the casing located above the high water mark. ANTHC currently 
maintains the community well at the washeteria, and is planning an expansion of water storage. 
Opportunities may exist for partnering to further improve reliability of the community water sources, and 
planning should include discussions with ANTHC. 

 Wastewater (onsite) Disposal: During concept design, preliminary investigation of a packaged wastewater 
treatment system included criteria for limited use on a daily basis, with provisions for accommodating up to 
65 persons during an emergency event. Planning efforts should include further dialogue with systems 
manufacturers to determine an optimal configuration that will accommodate both routine and emergency 
use. 

 Electrical Utility Extension: The City of Koyukuk provides the electrical service in the community, and 
planning efforts should include establishment of criteria and location for the electrical service entrance. 

                                                            
1 Surplus military equipment including dozers, graders, loaders, dump trucks and other items was obtained through the 
DRMO program at Fort Wainwright. However, Manley is on the road system, and the cost of getting equipment to Koyukuk 
and maintaining it will have an impact on the feasibility of such an option. 
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 Telecommunications: Given the nature of the proposed community emergency shelter as an emergency 
command center, telephone and internet service connections will be required. Reliability will be of the 
utmost importance, particularly during a flood event, so planning must include extension of 
telecommunications to the shelter for daily operations, with provisions to maintain service during an 
emergency event. AT&T is the current long distance carrier, with ACS providing local telephone service, and 
GCI providing internet. 

4.5 Permitting	

Planning in advance for required permitting can eliminate or minimize road blocks and delays in project 
implementation. Advance communication with the authority having jurisdiction (AHJ) for each area of 
permitting is also advisable. 

The list below outlines permits and other considerations that should be incorporated into the project “road 
map.” Other environmental considerations may be necessary if the project were to include any road/culvert 
improvements (the Preliminary Shelter Report mentions extending Spruce Street to the west for shelter access).  

Spill	Prevention,	Control	and	Countermeasure	Plan	(SPCC)	(EPA	and	State	Fire	Marshal)	
 SPCC Plan must be developed and kept at facility 

 Personnel training in spill prevention, containment removal and disposal of spilled oil  

 Inspection and maintenance program 

 Include relevant spill prevention systems (dikes, liners, pumps, etc.) 

Alaska	Pollutant	Discharge	Elimination	System	(APDES)	Construction	General	Permit	Compliance	
(ADEC)	
 Develop and implement SWPPP 

 Submit Notice of Intent and payment of General Permit Authorization fee ($490) to ADEC at least 7 days 
before construction begins 

 Submit Notice of Termination to ADEC 

Interior	Region	Construction	Advisory	Bird	Window	(USFWS)	
 Avoid vegetation clearing during May 1‐July 15 to protect migratory birds, and from April 20‐ July 15 in areas 

of Canada goose and swan habitat. 

 No permit is required, however if active nests are found during clearing, construction must be stopped. 

On‐site	Disposal	System	Review	(ADEC,	30	day	review	period)2		
 Obtain “Approval to Construct.” Submit sewage treatment system plans to ADEC for compliance review. 

 Process details and a checklist for the engineering plans submission package are in this document: 
http://www.dec.state.ak.us/water/wwdp/onsite/pdf/introduction_and_instructions_to_cklists.pdf  

 Construction may not begin before approval. Review period is estimated at 30 days from complete 
engineering plan package submittal. 

 Obtain “Approval to Operate.” Submit “Certification of Construction” to ADEC upon completion of 
construction.  

                                                            
2 Note: If the project is constructed with Village Safe Water or Facility Construction & Operation funding or if the project is 
supervised by ADEC under Village Safe Water or Facility Construction & Operation, the ADEC review fee can be waived (AS 
46.07.040). 
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Approval	of	Public	Water	System	(ADEC)	
 The Draft Design Analysis mentions the potential of a well. Depending on the classification of the facility, 

well, construction could involve ADEC review of engineering design or an ADEC endorsed Drinking Water 
Protection Plan. ADEC review of Engineering plans consists of two major stages, Approval to Construct and 
Approval to Operate,  

 Facility classification depends in part on the number of individuals who use the facility. An estimate of how 
many individuals will use the facility on a daily (or regular) basis and how many might use it throughout the 
year will help determine the facility classification and what considerations are necessary. Once an estimate 
is available, we can contact the ADEC Drinking Water Program to determine what is necessary for this 
facility. 

Plan	Review	Application	(State	Fire	Marshal)	
 Prior to construction of the shelter, including the foundation, a plan review application must be submitted 

to State Fire Marshal for plan review and approval obtained prior to beginning construction. 

 Plan review applications will require code analysis, drawings, and specifications prepared by registered 
design professionals. 

 A plan review fee will be charged based on the estimated cost of the facility. 

 Plan reviews may sometimes be submitted incrementally, for example, a foundation design may be 
submitted in advance of the full design package. 

4.6 Design	

While efforts to date have included conceptual level design of the site and shelter buildings, the full 
development of the community emergency shelter project will require contracting with one or more 
professional architect/engineer firms for subsequent design of the following elements: 

 Site: This could include an initial site package for clearing, site preparation and pad construction as a 
precursor to facilities construction by the Tribe. Subsequent civil site design would include site 
improvements associated with the general construction of the shelter structures. 

 Buildings: Design of the shelter structures will require an architectural team that also includes structural, 
mechanical and electrical engineers. 

 Utilities: Principal utilities to be designed will include a well and potable water system, packaged wastewater 
system, electrical service, and communications (telephone and data) services. Some of the utilities design 
may be performance specified and designed by the vendor, e.g. wastewater module and photovoltaic solar 
array. 

Design of these elements will be based on the work accomplished to date, and will proceed on a prescribed path 
of development, with the following recommended phases of design: 

 Schematic Design: Based on a review and update of the concept design, this phase will advance to a more 
detailed level of design , with scale architectural plans, sections and elevations, schedules, schematic 
structural, mechanical and electrical drawings, and systems descriptions. An updated cost estimate would 
be prepared based on the schematic design documents. Review and consensus of the schematic design by 
the Tribe and other stakeholders is warranted before proceeding on to the next design phase. 

 Design Development: Working from the consensus schematic design, this phase begins full layout of 
dimensioned building plans, building envelope, interiors, finishes and specialties, as well as development of 
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structural, plumbing, ventilation, heating, power, lighting, and communications systems. Selection of 
building materials, finishes, specialties, and equipment should be made, as well as development of 
preliminary specifications and determination of what items of work can be accomplished by the Tribe’s labor 
forces and which work should be contracted. An updated cost estimate would be prepared based on the 
design development documents. Review and consensus of the design development package by the Tribe 
and other stakeholders is warranted. At completion of the design development phase, consensus should be 
obtained for all key design decisions, systems, and material selections before proceeding into the 
construction documents phase. 

 Construction Documents: This phase will provide the final documents for submittal to the authorities having 
jurisdiction, and should bear the seal of professional designers registered in the state of Alaska. Documents 
will include drawings, specifications, and required permitting documents. Documents will be packaged into 
smaller bid packages for work that has been determined to be contracted out rather than constructed by 
the Tribe’s forces. Typically, a “final review” set of documents is prepared at the approximately 95 percent 
level for the purposes of review by the users and owners, as well as a full quality control check by the design 
team. Upon receipt of comments on the final review documents, final “for construction” documents are 
completed and professionally sealed. 

Design and design documents must consider the community’s decision to self‐develop the project using as many 
local resources as possible, and tailoring the construction techniques, materials, and systems accordingly. 

4.7 Staging	and	Preparation	

As the project Implementation Plan moves forward, work activities can begin in advance of actual construction. 
However, not until sufficient information and planning has occurred to assure that the work efforts will be 
properly directed and sequenced, and advance the project forward. These activities will include: 

 Timber Identification, Harvesting, and Staging: After completion of the site and tree survey under the 
planning efforts, spruce trees suitable for construction can be flagged to identify them for harvesting. The 
local method of vertical seasoning by scribing around the base of the trunks could be employed prior to 
felling the trees, which will otherwise need to be seasoned after felling. Felled logs must be staged and 
stored in a manner that will both facilitate subsequent milling operations, and prevent decay. Careful 
attention to location and layout should be made to eliminate conflict with pad construction and to minimize 
the efforts of log handling. 

 Sawmill Refurbishment and Relocation: The community owned sawmill is planned to play a key role in 
milling local timber for use in the shelter construction. Currently, it is located along the river, and it will likely 

be advantageous to relocate it to the site to minimize 
log handling and moving. In addition, the mill should be 
thoroughly overhauled and a set of spare parts ordered 
prior to beginning work. It would also be advisable to 
enlist apprentices to the experienced sawmill operator 
so that an additional skilled labor source can be 
developed.  

 
Figure	5William	Pilot	demonstrates	the	operational	

village	sawmill.	
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 Log Milling: When it can be confirmed that sufficient funding will be provided to get construction going, a 
schedule determined, and design complete to a point that specifications for logs are set, milling of the logs 
can begin within a reasonable time frame. However, milling should not occur too early and risk the 
deterioration of this resource. Milled logs should be stacked in a manner to prevent damage and 
accumulation of moisture. 

 Gravel Pit Development: Extraction of gravel will require development of a plan to reactivate the pit, 
including a list of necessary equipment to break out the rock, crush, screen, and stockpile. Depending on 
whether this is a contracted operation that is competitively bid for the express purpose of constructing the 
new building pad, or development for ongoing use as a community resource, the amount of effort will vary 
considerably. 

4.8 Procurement	

4.8.1 Procurement	Categories	

During the course of project development, procurement will be required for a number of goods and services. 
Whereas much of the project development will be envisioned as grant funded, it will be essential to strictly 
comply with the provisions of each grant as far as procurement methods. Generally, grants will require 
competitive, open procurement methods and full documentation for expenditures in excess of $10,000. Key 
procurement items will include the following: 

 Professional Services: This will include, but is not limited to, design services by professional 
architectural/engineering firms, land surveying, permitting assistance, legal counsel, and accounting 
services. 

 Labor: It is anticipated that hiring of qualified administrative staff and construction personnel will be 
required during the course of project implementation. 

 Equipment Purchases: Key equipment items may be purchased directly for incorporation into the 
community emergency shelter project or for use during construction. Examples of equipment to be 
purchased may include small tools, power tools, vehicles and construction related items, as well as 
equipment to be incorporated into the on‐going use of the facility, such as a packaged on‐site sanitary and 
on‐site sewage system, and appliances for heating and cooking. 

 Equipment Lease/Rental: For some aspects of construction and project administration, it may be more 
advantageous to lease or rent equipment, particularly where the period of use is limited or temporary. 
These items may include construction machinery, temporary facilities, and office equipment. 

 Contractor Services: Selection of general and subcontractors to assist in the construction of various aspects 
of the project. It may be advantageous to contract the entire pad construction as a separate project, and for 
the community developed building projects, to subcontract critical skilled trades such as plumbing and 
electrical, depending on the availability of local skilled personnel. 

4.8.2 Procurement	Methods	

Depending on the category of procurement, a variety of methods may be used for hiring, contracting, 
purchasing, and rental/leasing. 
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 Quality Based Selection: This method of selection is appropriate for hiring of key staff and professional 
services, as the intent is to procure the best services and level of expertise. Typically, this method will be 
initiated by a request for qualifications (RFQ) or request for proposals (RFP), or can also be made by direct 
selection where permitted by the funding agreement. 

 Competitive Bids: For procurement of goods and services, such as supplies, equipment or construction bids, 
selection can be made on the basis of price, or a combination of price and quality (e.g. best value). 

4.8.3 Contracting	Methods	

A variety of contracting methods are available, however, with the decision to proceed on village managed and 
constructed delivery method, the process will be essentially an “owner/builder” process with contracting limited 
to consultants, specialty contractors and suppliers as discussed in Section 4.8.1. 

However, the development of the gravel resource and construction of the building pad will likely warrant the 
contracting of a general contractor, through a competitive bid procurement method. 

4.9 Development	

Under the consensus village managed and constructed project delivery method, the project will be phased in 
accordance with the Project Master Schedule as grant funding is obtained. The project will first be designed and 
the Tribal Council will, as an owner/builder, be responsible for construction. The presumed advantages of this 
approach are that the project will get started sooner, construction costs will be lower3 , and a large portion of 
the monies spent on construction would remain in Koyukuk, with the potential for residents to gain new skills 
during the construction. However, the risk will be entirely on the Tribe as they would be responsible for 
successful completion of the construction. With this in mind, the Tribe will need to establish a team of suitable 
personnel to manage the construction. Having an experienced construction management team will greatly 
facilitate the process, which should include a project manager, construction superintendent, 
accountant/administrator, and appropriate foremen. 

Project	Development		

As the owner/developer/contractor for the Community Shelter, the establishment of a legal entity will be a 
requirement for project development; specifically, the establishment of a construction contracting firm with a 
business license under AS 43.70 Alaska business statutes in the category of “construction” with the appropriate 
business and general contractor license, insurance coverage and bonding. Alaska construction contractor 
application packets are available from the DCCED, Division of Corporations, Business and Professional Licensing, 
Contractor Licensing Section at http://www.commerce.state.ak.us/occ/pub/con4027.pdf or P.O. Box 110806, 
Juneau, AK 99811‐0806. The advice of legal counsel in setting up a construction business is recommended. 

4.10 Construction	

Upon completion of the many steps that must occur prior to construction (design, funding, permitting and 
construction team establishment), development of the site and construction of the facilities can begin with the 
development of a comprehensive construction schedule. Construction projects are inherently based on a 

                                                            
3 This is evidenced by the concept level cost estimates; this delivery method is approximately $3.8 million, over 20 percent 
lower than a traditional delivery method. 
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“critical path” sequence of events, and development and execution of a detailed construction schedule is 
dependent on the skills and experience of the construction management team. 

For the concept design indicated in Appendix C – Final Concept Drawings, Appendix B ‐ Project Master Schedule, 
presents a preliminary outline showing the general project sequence and responsibilities, including the 
sequence of construction activities required to construct the Koyukuk Community Emergency Shelter. This 
schedule is preliminary; ultimate development of the construction schedule will be dependent on a number of 
variables, most notably the procurement of funding, development of the construction team, and on the 
methodology employed by the construction management team. 

Appendix B, as shown, presumes a substantial completion date of fall 2014, which essentially allows for funding, 
design, permitting and team development to occur in 2011/2012, gravel resource development and pad 
construction in 2013, and facility construction in 2013/2014. The actual dates indicated are presumed, and will 
vary dependent on funding acquisition, but the sequence of activities will remain relative in most regards. 
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Koyukuk Emergency Shelter Funding Strategy

Last updated: 7/20/2011

BIA IRR Foraker Group: Pre-
Development 

Program

USDA Rural 
Development: 

Community Facilities 
Programs

Denali 
Commission 

M.J. Murdock 
Charitable Trust

Rasmuson 
Foundation

Status / Deadline: 15-Jul Ongoing Ongoing Deadlines for LOI and 

application ongoing. 

Trustees meet 

quarterly

Deadlines for LOI and 

application ongoing. 

Trustees meet in June 

+ December.

Notes / Assigned:  Submit TTIP to 

Federal Lands Highway 

by Jul 15 for inclusion 

in IRRTIP. Amount 

depends on allocation 

to tribe. 

 Contact Chris 

Kowalczewski, (907) 

743-1200 

Contact Misty Hull at 

(907) 761-7733 or 

misty.hull@ak.usda.gov 

 Contact Denali 

Daniels or Janet Hall, 

work with Sally Cox 

 Submit LOI.  Submit LOI. 

Item Cost Est. Amount Amount Amount Amount Amount

Facility
Design engineering -$                       

Construction 3,829,049$          600,000.00$                 600,000.00$             150,000.00$             450,000.00$             

Shelter Total 3,829,049$        
Access road and full pad 
Design engineering 400,000$             

Construction -$                       

Access road total 400,000$           
Shared Infrastructure 

-$                       

Shared infrastructure total -$                       
SHELTER + ROAD SUBTOTAL 4,229,049$        
Other
Surface and subsurface land -$                       

Gravel -$                       

OTHER SUBTOTAL -$                       
10% inflation (3 yrs) -$                       
10% admin costs (3 yrs) -$                       

TOTAL  COST 4,229,049$        -$                         600,000$                    600,000$                150,000$                450,000$                

Percentage of Project Cost 0% 14% 14%
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Koyukuk Emergency Shelter Funding Strategy

Last updated: 7/20/2011

Status / Deadline:

Notes / Assigned: 

Item Cost Est.
Facility
Design engineering -$                       

Construction 3,829,049$          

Shelter Total 3,829,049$        
Access road and full pad 
Design engineering 400,000$             

Construction -$                       

Access road total 400,000$           
Shared Infrastructure 

-$                       

Shared infrastructure total -$                       
SHELTER + ROAD SUBTOTAL 4,229,049$        
Other
Surface and subsurface land -$                       

Gravel -$                       

OTHER SUBTOTAL -$                       
10% inflation (3 yrs) -$                       
10% admin costs (3 yrs) -$                       

TOTAL  COST 4,229,049$        

Percentage of Project Cost

State 
Appropriation

Federal 
Request

ICDBG FY2010 Doyon Ltd or 
Doyon 

Foundation

Defense 
Reutilization 

and Marketing 
Offices (DRMO 

State of Alaska 
Rural Long-
Term Care 

Alaska Native 
Tribal Health 
Consortium

TOTAL

On or around Feb 12 

annually

On or around 

February 19 

annually

27-Oct-10

 Requests for legislative 

appropriations are due 

electronically via the CAPSIS 

information system: 

http://www.legfin.state.ak.us/P

rojectBackup/enterCapitalProj

ects.php. Need to contact 

Rep. Salmon’s office prior to 

receive login name and 

password.  

 Appropriations 

Request Form 

Form in file. 

Submit 

electronically. 

 Contact Doyon 

for more 

information / 

begin discussion 

 See instructions 

in file. Discuss 

specific equipment 

needs and 

determine if this is 

viable 

 Contact State 

Rural Long-Term 

Cared 

Coordinator, 

Amanda Lofgren, 

amanda.lofgren@a

laska.gov 

 Mike Black, 

ANTHC, (907) 

729-3575, 

mlblack@anthc.or

g 

Amount Amount Amount Amount Amount Amount

1,000,000.00$          500,000.00$       600,000.00$        20,000.00$         

1,000,000$             500,000$          600,000$           20,000$            3,920,000$      

24% 12% 14% 0% 309,049$                  

Page 2
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Koyukuk Community Emergency  Shelter
Koyukuk, Alaska

Appendix B ‐ Project Master Schedule 2011 2012 2013 2014 2015

Line Category Task/Milestone Description Responsible Party
Authority Having 

Jurisdiction
April July Oct Jan April July Oct Jan April July Oct Jan April July Oct Jan April July Oct

1 Preconstruction Tasks
Funding

See Appendix A ‐ Funding Application Schedule Council

Training

Local Labor Force Training Council

Local Grant Administrator(s) Training Council

Planning

Planning Document USKH DCCED (Grantor)

Site Topographic and Boundary Survey DNR

Tree Survey

Gravel Pit Extraction Plan Doyon (pit owner)

Bio‐Mass Survey Coordination TCC

Fire Break Clearing Coordination TCC

Innovative Resource Training (IRT) Interface DoD Reserve

Utilities Extension and Service Planning:

1. Electrical: City of Koyukuk City of Koyukuk

2. Local Telephone: ACS ACS

3. Long Distance Telephone: AT&T AT&T

4. Internet: GCI GCI

Proposed New Clinic Coordination TCC

PhotoVoltaic Array Grants/Installation IRHA

Permitting

Plan Review (Building Codes) A/E State Fire Marshal

On‐Site Disposal System:

1. Approval to Construct Contractor ADEC

2. Approval to Operate Contractor ADEC

Public Water System (Well):

1. Approval to Construct Contractor ADEC

2. Approval to Operate Contractor ADEC

Spill Prevention Controland Countermeasure Plan (SPCC) Contractor EPA

Storm Water Pollution Prevention Plan (SWPPP) Contractor ADEC

Design

Building Pad Design

On‐Site Disposal System

Public Water System (Well)

Site Design

Shelter Design

Staging & Prep

Sawmill Refurbishment and Set up Council

Log Identification and Harvesting Council

Log Staging, Season and Preparation Council

Gravel Pit Development 
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Koyukuk Community Emergency  Shelter
Koyukuk, Alaska

Appendix B ‐ Project Master Schedule 2011 2012 2013 2014 2015

Line Category Task/Milestone Description Responsible Party
Authority Having 

Jurisdiction
April July Oct Jan April July Oct Jan April July Oct Jan April July Oct Jan April July Oct

2 Construction Tasks
Procurement

Consultant Selection: Pad Design

Consultant Selection: Shelter Design

Contractor Selection: Pad 

Equipment Purchases

Equipment Rental and Leasing

Subcontractors

Development

Establish Contracting Entity (e.g. Koyukuk Construction)

Hire Project Manager

Hire Accountant/Administrator

General Contractor's License

Insurance

Bonding

Construction

Stake Clearing Limits

Site Clearing

Environmental Protection

Remove Overburden

Pad Construction

Well Installation

Foundation Systems

Floor Framing and Sheathing

Log Walls

Roof Framing and Sheathing

Roofing

Interior Partitions

Insulation and  Vapor Barriers

Exterior Doors and Windows

Mechanical Rough In

Electrical Rough In

Interior Finishes

Exterior Finishes

Specialties

Equipment

Mechanical Finish

Electrical Finish

On‐Site Disposal System

Public Water System

Power and Communications Services

Substantial Completion

8/3/2011 Page 2 of 3 I:\1238800\Reports\Final Project Plan Document\1238800 Master Project Schedule.xls



Koyukuk Community Emergency  Shelter
Koyukuk, Alaska

Appendix B ‐ Project Master Schedule 2011 2012 2013 2014 2015

Line Category Task/Milestone Description Responsible Party
Authority Having 

Jurisdiction
April July Oct Jan April July Oct Jan April July Oct Jan April July Oct Jan April July Oct

3 Operation and Maintenance Tasks
Commissioning

Start, Testing and Balancing

Systems Demonstration and Training

Move in

Final Completion

Operation

Identify Facilities Management Team:

1. Maintenance Staff

2. Management Staff

Set up Maintenance and Management Programs

On‐going Operations

Warranty Period (contracted systems)
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