
For the best experience, open this PDF portfolio in
 
Acrobat X or Adobe Reader X, or later.
 

Get Adobe Reader Now! 

http://www.adobe.com/go/reader




From: SitkaCoastalPMR@starr-team.com
To: Cox, Sally A (CED)
Subject: Risk MAP Project Quarterly Report for the City and Borough of Sitka, Alaska
Date: Wednesday, July 18, 2018 1:28:56 PM


Greetings,
 
My name is Matt Witosky and I am part of the City and Borough of Sitka Risk Mapping, Assessment and
Planning (Risk MAP) Project Team, working with the Strategic Alliance for Risk Reduction (STARR II), a
contractor for the Federal Emergency Management Agency (FEMA).  This email is being sent to you as a
status update for work completed on this project as of July 16, 2018.  Detailed status updates like this
are sent quarterly and include the overall project status, changes to the scope or schedule of the project,
and a detailed overview of the individual technical tasks associated with the project.  
 
Project History
FEMA is responsible for preparing Flood Insurance Rate Maps (FIRMs) that delineate flood hazard zones
and Base Flood Elevations (BFEs) in the United States.  Because of the importance of understanding the
nation’s coastal flood risk, FEMA has initiated coastal flood risk studies for the populated coastline as part
of its Risk MAP effort.  Through the Risk MAP effort, FEMA is updating the nation’s coastal Flood
Insurance Studies (FISs) and FIRMs, where appropriate, and publishing new FIRMs in densely populated
areas that were not previously mapped.  For more information, please visit
https://www.fema.gov/coastal-flood-risks-achieving-resilience-together .
 
The State of Alaska identified the City and Borough of Sitka as a priority for FEMA's Risk MAP program for
this reason.  The State determines its priorities based on population at risk to hazards, recent events, and
community interest.  FEMA, State, and Local stakeholders participated in a Risk MAP Discovery Meeting
held August 5, 2013 where community concerns were identified. These concerns were captured in the
Risk MAP Discovery Report and delivered to the communities in the City and Borough of Sitka. After the
Discovery Meeting, community concerns were researched and analyzed, in order to develop a scope of
work that includes multi-hazard risk assessment products based on community-identified resilience
needs.
 
Project Milestones and Deliverables
 Meeting/Deliverable  Point of Contact  Actual/Projected Date
 Risk MAP Discovery Meeting  Matt Witosky  August 5, 2013
 Flood Risk Review (FRR) Meeting/Draft Maps  Matt Witosky  February 2, 2016
 Preliminary DFIRM/FIS Release  Matt Witosky  June 30, 2016
 Consultation Coordination Officers (CCO) Webinar  Ted Perkins  October 13, 2016
 CCO Meeting and Public Meeting/Open House  Sarah Shannon  January 25, 2017
 Appeal Period Start  Matt Witosky  February 27, 2017
 Appeal Period Ends  Matt Witosky  May 28, 2017
 Revised Preliminary DFIRM/FIS Release  Matt Witosky  June 27, 2018
 Draft Risk Assessment Database  Cynthia McCoy  To Be Determined*
 Letter of Final Determination  Matt Witosky  December 2018*
 Draft Multi-Hazard Risk Report  Cynthia McCoy  To Be Determined*
 Risk MAP Resilience Workshop  Cynthia McCoy  To Be Determined*
 Delivery of Final Report and Risk Assessment
 Database  Cynthia McCoy  To Be Determined*


 Maps and FIS become Effective  Ted Perkins  June 2019*
*All projected dates are subject to revision as the project progresses.
 
Recent Activity
The Revised Preliminary DFIRM/FIS release for the City and Borough of Sitka occurred on June 27, 2018. 
The revised preliminary products are available for download on FEMA’s Flood Map Service Center website
here.  Following the issuance of the revised preliminary maps, the community has a 30-day review period
to provide comments.  No comments have been received at this time.
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Next Steps
Once all comments in relation to the revised preliminary maps have been resolved, FEMA will send you
the Letter of Final Determination (LFD).  An LFD is a letter FEMA sends to the Chief Executive Officer of a
community stating that a new or updated FIRM or DFIRM will become effective in 6 months.  The letter
also notifies each affected flood-prone community participating in the National Flood Insurance Program
(NFIP) that it must adopt a compliant floodplain management ordinance by the maps’ effective date to
remain participants in good standing in the NFIP.  If assistance is needed, communities should contact
their Regional Floodplain Management Specialist, Karen Wood-McGuiness, at karen.wood-
mcguiness@fema.dhs.gov, or the Alaska State NFIP Coordinator, Jimmy C. Smith, at
jimmy.smith@alaska.gov.  The scheduled LFD date could change if there are comments or appeals that
require additional processing of the FIS and FIRM.  The effective date for the project will be six months
after the LFD.


Additional information on this project including the project area and Risk MAP contacts can be found
online at: http://www.starr-team.com/starr/RegionalWorkspaces/RegionX/Sitka/SitePages/Home.aspx 


NOTE: If you have trouble downloading or are prompted for credentials when clicking the file name on
the website, cancel the prompt and instead right-click the file name and choose "Save As" or "Save
Target As".


General Information
If you have questions about this Risk MAP project, please contact the State Risk MAP Coordinator, Sally
Russell Cox, sally.cox@alaska.gov, (907) 269-4588.


The STARR II Region X Help Desk is another resource available to answer project-related questions. 
STARR II staff will route and research your question, and respond within three business days.  Submit
your questions via email, the address is RegionXHelpDesk@starr-team.com.


If you want to keep up with what’s happening around Region X, get project status updates, or learn
about upcoming events and training opportunities, subscribe to the Region X monthly newsletter.  For
more information or to subscribe, email rxnewsletter@starr-team.com .


Current and past issues of the newsletter, project status updates, announcements, upcoming events, and
training opportunities are also available online at the STARR II website, www.starr-team.com (shortcut
link: http://j.mp/starrrxnews).


I hope you found this status update email helpful.  If you would like to be removed from the distribution
list, or if you feel there is someone that should be added to the list, please reply to this email.  If you
have any questions, or if there is information that you would like to see in future updates, please feel
free to contact me by phone or email.  My contact information is below.


Sincerely,


Matt Witosky
Project Manager


STARR II - Strategic Alliance for Risk Reduction


801 Jones Franklin Road, Suite 300
Raleigh, NC 27606
Tel: (919) 532-2308
Fax: (919) 851-8393
matt.witosky@stantec.com


This message was sent by RSCX to the following:
Amanda Siok - Mitigation Planner - FEMA Region X RAB
Aurora Lehr - Tribal Affairs - FEMA Region X
Brent Nichols - State Hazard Mitigation Officer - State of Alaska
Cam Rossie - Government Affairs - FEMA Region X
CERC Region 10 - Resilience Action Partners
Charles Hackett - Deputy Harbormaster - City & Borough of Sitka
Crane Johnson - Senior Hydrologist, Alaska-Pacific River Forecast Center - NOAA
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Cynthia McCoy - Risk Analyst - FEMA Region X RAB
Dave Miller - Fire Chief - City & Borough of Sitka
David Longtin - Senior Engineer, Public Works - City & Borough of Sitka
De Anne Stevens - Geologist - State of Alaska
Emy Sumauang - Assistant Harbormaster - City & Borough of Sitka
Jeremiah Johnson - Assistant Harbormaster - City & Borough of Sitka
Jimmy C. Smith - Alaska State NFIP Coordinator - State of Alaska
Karen Wood-McGuiness - Floodplain Management Specialist - FEMA Region X FMI
Keith Brady - Municipal Administrator - City & Borough of Sitka
Maegan Bosak - Community Affairs Director - City & Borough of Sitka
Matt Witosky - Project Manager - STARR II
Matthew Hunter - Mayor - City & Borough of Sitka
Michael Harmon - Public Works Director - City & Borough of Sitka
Michael Scarcelli - Planning and Community Development Director - City & Borough of Sitka
Michael West - State Seismologist - State of Alaska
Mike Johnson - Hazard Mitigation Planner - State of Alaska
Pat Swedeen - Building Official/Fire Marshal - City & Borough of Sitka
Region X Service Center - STARR II
Richard Hildreth - Emergency Management Specialist III - State of Alaska
Sally Russell Cox - Alaska Risk MAP Coordinator - State of Alaska
Samantha Pierson - Planner I - City & Borough of Sitka
Sara Peterson - Municipal Clerk - City & Borough of Sitka
Stan Eliason - Harbormaster - City & Borough of Sitka
Stephen Weatherman - Senior Engineer, Public Works - City & Borough of Sitka
Steve Masterman - State Geologist/Director - State of Alaska
Tamra Biasco - Risk Analysis Branch Chief - FEMA Region X RAB
Ted Perkins - Regional Engineer - FEMA Region X RAB
Thomas Climo - Assistant Harbormaster - City & Borough of Sitka
Wayne Dye - O'Neill Engineering
 





