

Mertarvik Infrastructure Development Project
EIS Schedule
March 29, 2107

- | | |
|---|----------------|
| 1. Publish Notice of Intent (NOI) in the Federal Register | Mar 3, 2017 |
| • Scoping period – minimum of 30 days | Mar 3 – Apr 3 |
| • On-site Public Scoping Meeting – Newtok | Mar 22 |
| • Agency Scoping Meeting – Anchorage | Mar 29 |
| 2. Complete Draft EIS | Jul 1 |
| • EPA publishes Notice of Availability (NOA) | Jul 7 |
| • Public Review Period – min. of 45 days | Jul 7 – Aug 21 |
| • Public Review Meetings – Newtok, Anchorage | TBD |
| 3. Complete Final EIS | Sep 30 |
| • EPA publishes NOA | Oct 6 |
| 4. Publish Record of Decision (ROD) after min. 30 days | Nov 6, 2017 |