

**Mertarvik EIS Kick-off Meeting  
Draft Schedule  
February 7, 2017**

Kick-off Meeting	February 7, 2017
NOI Publication	March 1, 2017
Public Scoping Period (30 days)	March 31, 2017
Scoping Meeting completed by	March 31, 2017
Draft EIS	July 1, 2017
Publish NOA	July 7, 2017
Public Review and Meeting (45 days)	August 21, 2017
Final EIS	September 22, 2017
Publish NOA	September 29, 2017
Publish ROD	December 30, 2017