



MERTARVIK RELOCATION PROJECT

Steering Committee #3

Meeting Agenda

October 27, 2016
3 - 5 PM

866-866-2244
2481715#

Participants: Newtok Village Council, Denali Commission, State of Alaska, DOWL

1. Introductions
2. Status Reports
 - a. Newtok Village Council
 - b. State of Alaska
 - c. Denali Commission
 - d. DOWL
3. Community Priorities
 - a. Labor Pool for Force Account and Other Work
 - b. Community Plan & Plat (ANTHC lead, winter of 2016-17)
 - c. Housing Needs Survey (CCHRC charrette in November)
 - d. Legislative Priorities
4. Critical Decisions / Direction
 - a. 2017 Housing Plan and Contractor RFP (IDIQ)
 - b. MEC Architect/Engineer RFQ (IDIQ)
 - c. "Paymaster" RFS
 - d. HMGP Application Project Manager RFS
5. Closing Comments