Newtok Planning Group

1:00 p.m., Tuesday, July 18, 2006

Robert B. Atwood Building, 550 West 7th Avenue Conference Room, Suite 1760

Meet-Me Line: 1.800.315.6338 Code: 4558#

Newtok Planning Group Web Page:

http://www.commerce.state.ak.us/dca/planning/Newtok Planning Group Webpage.htm (Documents referred to in parentheses, below, may be found on this web page)

AGENDA

- I. July 13, 2006 Newtok Field Trip Debriefing
- II. July 19, 2006 Field Trip to Newtok by White House Fellows and Congressional Staff

III. Pioneer Relocation Camp Planning

- A. VSW Cost Estimate for Pioneer Camp (refer to Cost Estimate for Takikchak Pioneer Relocation Camp)
 - 1. Prospective funding for camp components
- B. Temporary barge landing facilities at Newtok and Takikchak
 - 1. Newtok Traditional Council (NTC) construction of temporary barge landing at Takikchak
 - 2. Prospective funding
 - a. Indian Community Development Block Grant Imminent Threat application for barge landings at Newtok and Takikchak
- C. Housing Improvement Program (HIP) Housing Packages
 - 1. Delivery of 3 housing packages to Takikchak
 - 2. NTC plans for power, water and sanitation facilities

Newtok Planning Group

Agenda for Meeting, Tuesday, July 18, 2006 Page 2

D. Pioneer Airstrip

IV. Comprehensive Community Relocation Plan

(Refer to Draft Scope of Work, Community Relocation Plan)

- A. Developing a Project Planning Execution Plan
 - 1. Use of preliminary work already completed
 - a. Preliminary Relocation Planning Analysis (Tetra Tech) (refer to Preliminary Relocation Planning Analysis; Newtok Preliminary Relocation Planning Activities Table; Newtok Relocation Planning Activities Preliminary Schedule)
 - b. Other Resources?
 - 2. Work session to develop a schedule
 - 3. Should a private contractor be hired for comprehensive project management? How would this be funded?
- B. Conceptual Plan
 - 1. Prospective Funding
 - a. Indian Community Development Block Grant Imminent Threat Funding
 - b. Mini-Grant for Conceptual Community Layout Plan
- C. Feasibility Study
 - 1. Prospective/available funding
 - a. VSW Sanitation Master Planning funding
- D. Other Components to be addressed
 - 1. Interim systems operation plan for the existing village
 - 2. Public involvement
 - 3. Business Plan
 - 4. Environmental Assessment.

V. Overview of Funding to Date

A. Newtok Funding Status Spreadsheet

Newtok Planning Group Agenda for Meeting, Tuesday, July 18, 2006 Page 3

- 1. Identification of gaps in funding
- 2. Prospective funding sources

VI. Other developments since the June 9, 2006 meeting

VII. Next steps