Newtok Village Council Relocation Project

Steering Committee Meeting #1 April 26, 2023 5:00 pm to 7:00 pm

Meeting Notes by CRW Engineering Group, Inc – 6/8/23

Invitees: Newtok Village Council, Newtok Native Corporation, Denali Commission, Bureau of Indian Affairs, Housing and Urban Development and the State of Alaska

Meeting Attendees:

- Adison Spafford CRW
- Ray Daniel CRW
- Richard Camilleri Attorney with Tribe
- Jackie Schaeffer ANTHC
- Simeon Fairbanks NVC
- Francis Tom NVC
- Phillip Carl NVC
- Joseph John Jr. NVC
- Sandra Ayuluk NVC
- Della Carl NVC
- Bernice John NNC
- Lucinta Carl NVC

- Stefani Dalrymple- Yukon Accounting
- Patrick LeMay-LeMay Engineering
- Freida Carl NVC
- Caroline George Community Rep
- Seth High Country News
- Emily Schwing High Country News -KYUK
- Kim Sweet LKSD Operation Manager
- Sally Russell Cox State of Alaska
- Martha Whitman AVCP
- Liza Mack Denali Commission

1. Introductions

- 2. Steering Committee Meeting Notes (None for first meeting)
- 3. Newtok Updates
 - a. Newtok Village Council
 - b. Newtok Native Corporation

Updates from NVC & Newtok Native Corp.

- 5 million a year for 5 years for a total of 25 million
- 14 homes finished this year including AVCP (2023)
- Corporation: LKSD, YKHC land lease, Site control meeting with council and village (date tbd)
- Boardwalk maintenance will the tribal transportation be able to be used for boardwalk.
 Patrick to pose question to Donna.
- Landfill in Newtok? Burn box to be used from old BIA Tank
- NNC Fuel tanks to be moved higher to avoid flood
- Leaning poles in Newtok, not able to fix since UUI can potentially sue NVC/NNC?
- Add UUI to steering committee

4. Critical Path Items

a. 2023 Construction Plan

Patrick Lemay 2023 Construction Plan:

- Upper road to be graded
- E1 house pad
- Line builders
- 2/6 of the 4-bedroom homes are connected to power
- Possible construction of upper road & d street pending BIA funding
- Any work on Newtok side of things? LKSD For school & working with Dillon with riverside.

b. BIA Funding \$25m

BIA funding 25 million budget

- Council to develop budget scope
- Discussed purchasing equipment for both Mertarvik & Newtok to clean up (sanitation). Need sanitation equipment for Mertarvik side since there isn't sanitation transportation for.
- Patrick: snow load prevented for bringing waste to landfill. So, the community dumped honey buckets & dumping in river since there's no sufficient equipment for waste
- Can't run equipment since there is no diesel
- Newtok side has a bunch of old snow mobile & 4 wheelers
- NNC: Mertarvik & Newtok: no & low fuel

Who is working with NNC to work with \$25 million?

- BIA Jennifer
- Della & Phillip to be hired by NVC to help with planning and local coordination (BIA Relocation Coordinator Position's)
- c. Implementation Plan

Updated Construction plan (implementation plan)

- Next 2 years: Jackie (ANTHC) to work with project team and community (LeMay Engineering & Yukon Accounting)
- Community engagement needed from contractors
- 2023 & 2024 construction is critical
- 49 more homes to be constructed in Mertarvik to relocate whole village of Newtok
- May need to expand and hire more resources
- d. Community Engagement
 - Community meeting (4/26 7-9 pm)
 - To get feedback for how living in Mertarvik is
 - Utilize FB pages for Newtok/Mertarvik for information to be relayed to community. What is the best way to engage IN PERSON for both sides.
 - Who administers FB pages?
 - Best way to communicate with community for Mertarvik /Newtok: Admin of Newtok & Mertarvik (Lisa Charles is possible admin of FB pages)
- e. Housing Plan/Policy & f. Legal Introduction
 - Priority for council & legal side: to make sure council is protected

- Adison to send document from Barrett Ristroph to legal and NVC
- Executive session to be held to go over home policy & payment & insurance

Agency Reports

a. State of Alaska

Update from Sally Russell Cox

- Typhoon Merbok: FEMA coordinated recovery system for funding
- b. Denali Commission
- c. Bureau of Indian Affairs
- d. Housing and Urban Development
- e. Association of Village Council Presidents
- f. Lower Kuskokwim School District

Update on Newtok demolition & constructing Mertarvik school from Kim Sweet

- Phase 1 bid won by ASRC SKW Eskimos Inc.
 - To move Newtok school equipment stuff
 - Excavation & earthwork for Mertarvik side
- Phase 2 to start fall of 2024
 - Some planning complete (floor plans)
- Able to secure MOA from tribe
- Mertarvik side have not worked with ANTHC for water & wastewater
- Fuel in Newtok to be used for fall school year (2023) & when all students move, then leftover fuel will be moved to Mertarvik
 - If any surplus fuel from school, may sell to the NNC
- State & LKSD must follow certain rules for procurement, there hasn't been a bid since the recent funding was awarded
- g. Alaska Native Tribal Health Consortium

Update from Jackie Schaeffer

- Contamination assessment
- LKSD To be main anchor for the IHS funding to continue
- Washeteria for Newtok to be fixed, Mertarvik side needs parts & NVC has been in touch with ANTHC
- Tribal capacity & training program looks at relocation masterplan put together by CRW. Construction plan to match BIA time frame
- Comments from community about toilets & waste being dumped in river. PASS system works better Bernice
- h. Other
- 6. Financial & Funding Issues

Update from Stefani Dalrymple

 Didn't get approval from NVC to give out financial spending. Audit / fixed asset was given

- How much has been invested in community through 9/30/22 including homes, roads, pads, electrical, communications, etc. But not meetings, legal, insurance, Yukon Accounting fees
- \$44 million spent on assets since 2013
- Adison purpose of this financial information for the steering committee is for the committee and NVC to understand and recognize funding gaps and plan for each 2 year season.
- a. 2023 Finances
- b. Grant Applications
- c. Funding Gaps
- 7. Closing Comments/Next Meeting