

Shaktoolik Strategic Management Plan – Preliminary Planning Schedule - DRAFT

Topic Area	Short-Term (0-5 years)	Medium Term (6-10 years)	Long Term (11+years)
Infrastructure	Utility Assessment	Relocate landfill	Low-income/Elder housing*
	Energy audit	Update transportation plan	Extend berm – Phase 3 (if needed)
	Water source protection ordinance	Water/Sewer improvements	
	Replace water tank	Rainwater capture and reuse program	
	Repair/replace fuel tanks	Extend berm – Phase 2	
	Acquire additional heavy equipment		
	Water/Wastewater Preliminary Engineering Report		
	Wind feasibility study		
	Reinforce existing berm		
	Extend berm – Phase 1		
Emergency Preparedness	Update emergency operations plan	Evacuation Center	Update emergency operations plan
	Practice emergency operations plan/emergency drills	Update emergency operations plan	Practice emergency operations plan/emergency drills
	Informational material regarding emergency preparedness	Practice emergency operations plan/emergency drills	Update local hazard mitigation plan
	Interim evacuation center	Update local hazard mitigation plan	Update evacuation plan
	Evacuation plan	Update evacuation plan	
	Establish early warning system	Driftwood/Storm Surge mapping project	
	Increase first response capacity	Tsunami mound construction	
	Business continuity planning		
	Family evacuation and disaster communications plans		
	Install smoke and fire detectors		
	First aid training		
	Outdoor education programs		
	Emergency energy backup plan		
	Update local hazard mitigation plan		
Village Public Safety Officer			

Topic Area	Short-Term (0-5 years)	Medium Term (6-10 years)	Long Term (11+years)
	Participate in Local Environmental Observer (LEO) program		
	Tsunami mound planning		
Housing	Housing needs assessment	Housing upgrades	Additional housing
	Housing upgrades	Additional housing	
	Develop housing strategy		
Jobs and Economic Development	Skills and knowledge mapping	Teen employment strategy	Update local economic development plan
	Grant writing workshop	Update local economic development plan	
	Update local economic development plan	Education and training programs	
	Economic diversification strategy		
Social/Cultural	Continue community events	New events that celebrate traditional culture	
	Develop community story project		
	Develop Elders in School Program		
	Increase use of traditional language		
	Increase community ties		
Leadership/Governance	Continue strong local leadership and governance	Leadership development program	
	Continue to support youth leadership programs.	Develop strategy to include local business in decision making process	
	Improve Government to Government Relations		
	Organization mapping – community & regional		
	Joint City and IRA Council meetings		
	Communication plan		
	Review/Establish procurement policy		
	Establish elders advisory committee		
Relocation (If community decides to relocate)	Identify criteria for potential new village site	Site selection study	Commitment to move
			Site Selection
			Acquire title to site
			Survey site

Topic Area	Short-Term (0-5 years)	Medium Term (6-10 years)	Long Term (11+years)
			Identify quarry site
			Identify and prioritize community needs
			Develop community layout plan
			Infrastructure feasibility studies
			Identify water source
			Inventory resources that can be used at new village site
			Detailed construction and financing plan
			Leadership agreement
			Establish relocation committee
			Develop access to new site
			Develop long range transportation plan
			Build initial housing
			Develop initial infrastructure
			Cultural resources plan
			Well at new site
			Develop remaining infrastructure
			Develop remaining housing
			Restoration of old village site
Other	Establish community garden		
	Conduct community food assessment		
	Establish communication with potential future residents		
	Increase awareness about existing substance abuse programs		
	Develop elders program		
	Hire Village Public Safety Officer (VPSO)		

Schedule will be refined and added to as the SMP is developed.